

**Multi-year work plan for the Cambodia REDD+ Taskforce at outcome and output level**

(U refer to the UN-REDD National Programme and C refer to the CAM-REDD)

**Outcome 1: Effective National Management of the REDD+ Readiness process and stakeholder engagement.**

- 1.1 Establish National REDD+ Readiness Coordination Mechanism (U1.1)
- 1.2 Support National REDD+ Readiness process (U1.2)
- 1.3 Engage Stakeholders in the REDD+ Readiness process (U1.3)
- 1.4 Provide Stakeholders with information on REDD+ and the National REDD+ Readiness process (U1.4)

**Outcome 2: Development of the National REDD+ Strategy.**

- 2.1 Develop National REDD+ Strategy (U2.1)
- 2.2 Evaluate Multiple Benefits (U2.2)
- 2.3 Establish REDD+ Fund mechanisms and Revenue sharing (U2.3 and U2.4)
- 2.4 Develop policy and legal framework for the National REDD+ implementation framework (U2.5)
- 2.5 Conceptualise interim REDD+ emission reduction registry
- 2.6 Develop safeguards and monitoring of multiple-benefits (U2.6)
- 2.7 Conduct research and survey related to REDD+ (C4)

**Outcome 3: Improvement of capacity to manage REDD+ at the subnational level.**

- 3.1 Implement and review demonstration activities (U3.1)
- 3.2 Develop subnational/national approach to REDD+ in the field (U3.2)

**Outcome 4: Design of a Monitoring System and REL framework and capacity for implementation.**

- 4.1 Establish National MRV/REL (U4.1)
- 4.2 Develop monitoring system plan (U4.2)
- 4.3 Design the Satellite Land Monitoring System to provide activity data for REDD+ related activities (partly modified U4.3)
- 4.4. Design a National Forest Inventory to develop emission and removal factors for REDD+ related activities (U4.4)
- 4.5. Develop Cambodia RLs/REs framework (U4.6)
- 4.6 Develop a REDD+ related GHG Reporting System (modified U4.5)