
As of 07 October 2015

Breakdown of Activities 3.1.2 & 3.2.2 in PO-7

plan

1) Oddar Meanchey CF actual

 Before 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 after 2017

  *3.1.2.3.1 Conduct 

Stakeholder consultations

  *3.1.2.3.2 Conduct Feasibility 

Studies

RGC: FA

3.1.2.6  Work on validation/verification

Supporting frameworks: PACT, Clinton Foundation, UNDP, CDA, CAM-REDD

3.2.2.4 Determinate subnational strategy, documentation and 

implementation

3.2.2.5 Implement subnational REDD+

3.1.2.5  Prepare Design Documents

3.1.2.7 Strengthen the forest management through REDD+ 

Subnational Approach

3.2.2.1 Identify candidate Provinces/Landscape

3.2.2.2  Consult with Provincial governors and related 

stakeholders

3.2.2.3 Develop subnational RELs

Breakdown of the activity

REDD+ Project-based approach

3.1.2.1 Identify candidate forests

3.1.2.2 Manage the candidate forests

 3.1.2.3 Prepare demonstration 

activities

3.1.2.4 Political and legal processes including Free Prior and 

Informed Consent (FPIC)

3.1.2 Explore demonstration activities

3.2.2 Support to develop subnational/national pilot

Not implemented 

Not implemented 

Starting time of Validation unclear To be implemented in two separate phases Verification 

Validation 



As of 07 October 2015

Breakdown of Activities 3.1.2 & 3.2.2 in PO-7

plan

2) Seima PF actual

 Before 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 after 2017

  *3.1.2.3.1 Conduct 

Stakeholder consultations

  *3.1.2.3.2 Conduct 

Feasibility Studies

Supporting frameworks: WCS, CAM-REDD

3.2.2.4 Determinate subnational strategy, documentation and 

implementation

3.2.2.5 Implement subnational REDD+

3.1.2.5  Prepare Design Documents

Subnational Approach

3.2.2.1 Identify candidate Provinces/Landscape

3.1.2.6  Work on validation/verification

3.1.2.7 Strengthen the forest management through REDD+ 

3.2.2 Support to develop subnational/national pilot

Breakdown of the activity

REDD+ Project-based approach

3.1.2.4 Political and legal processes including Free Prior and 

Informed Consent (FPIC)

3.2.2.2  Consult with Provincial governors and related 

stakeholders

3.2.2.3 Develop subnational RELs

RGC: FA

3.1.2.1 Identify candidate forests

 3.1.2.3 Prepare demonstration 

activities

3.1.2.2 Manage the candidate forests

3.1.2 Explore demonstration activities

To be implemented in two separate phases 
Validation 

Verification 



As of 07 October 2015

Breakdown of Activities 3.1.2 & 3.2.2 in PO-7

plan

3) Southern Cardamon actual

 Before 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 after 2017

  *3.1.2.3.1 Conduct 

Stakeholder consultations

  *3.1.2.3.2 Conduct Feasibility 

Studies

Supporting frameworks: Wildlife Alliance

3.2.2.4 Determinate subnational strategy, documentation and 

implementation

3.2.2.5 Implement subnational REDD+

3.1.2.5  Prepare Design Documents

3.1.2.7 Strengthen the forest management through REDD+ 

Subnational Approach

3.2.2.1 Identify candidate Provinces/Landscape

3.2.2.2  Consult with Provincial governors and related 

stakeholders

3.2.2.3 Develop subnational RELs

RGC: FA

3.2.2 Support to develop subnational/national pilot

3.1.2.6  Work on validation/verification

Breakdown of the activity

REDD+ Project-based approach

3.1.2.1 Identify candidate forests

3.1.2.2 Manage the candidate forests

 3.1.2.3 Prepare 

demonstration activities

3.1.2.4 Political and legal processes including Free Prior and 

Informed Consent (FPIC)

3.1.2 Explore demonstration activities



As of 07 October 2015

Breakdown of Activities 3.1.2 & 3.2.2 in PO-7

plan

4) Preah Vihear actual

 Before 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 after 2017

  *3.1.2.3.1 Conduct 

Stakeholder consultations

  *3.1.2.3.2 Conduct Feasibility 

Studies

Supporting frameworks: WCS, GEF, UNDP, CAM-REDD

3.2.2.4 Determinate subnational strategy, documentation and 

implementation

3.2.2.5 Implement subnational REDD+

3.1.2.5  Prepare Design Documents

3.1.2.7 Strengthen the forest management through REDD+

Subnational Approach 

3.2.2.1 Identify candidate Provinces/Landscape

3.2.2.2  Consult with Provincial governors and related 

stakeholders

3.2.2.3 Develop subnational RELs

RGC: FA

3.2.2 Support to develop subnational/national pilot

3.1.2 Explore demonstration activities

3.1.2.6  Work on validation/verification

Breakdown of the activity

REDD+ Project-based approach 

3.1.2.1 Identify candidate forests

3.1.2.2 Manage the candidate forests

 3.1.2.3 Prepare 

demonstration activities

3.1.2.4 Political and legal processes including Free Prior and 

Informed Consent (FPIC) Pre-FPIC 



As of 07 October 2015

Breakdown of Activities 3.1.2 & 3.2.2 in PO-7

plan

5) Central Cardamon PF actual

 Before 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 after 2017

  *3.1.2.3.1 Conduct 

Stakeholder consultations

  *3.1.2.3.2 Conduct Feasibility 

Studies

Supporting frameworks: CI, USAID, AFD, FFI, CAM-REDD

3.2.2.4 Determinate subnational strategy, documentation and 

implementation

3.2.2.5 Implement subnational REDD+

3.1.2.5  Prepare Design Documents

3.1.2.7 Strengthen the forest management through REDD+ 

Subnational Approach

3.2.2.1 Identify candidate Provinces/Landscape

3.2.2.2  Consult with Provincial governors and related 

stakeholders

3.2.2.3 Develop subnational RELs

RGC: FA

3.2.2 Support to develop subnational/national pilot

3.1.2 Explore demonstration activities

3.1.2.6  Work on validation/verification

Breakdown of the activity

REDD+ Project-based approach

3.1.2.1 Identify candidate forests

3.1.2.2 Manage the candidate forests

 3.1.2.3 Prepare 

demonstration activities

3.1.2.4 Political and legal processes including Free Prior and 

Informed Consent (FPIC)

2006 



As of 07 October 2015

Breakdown of Activities 3.1.2 & 3.2.2 in PO-7

plan

6) West Siem Pang actual

 Before 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 after 2017

  *3.2.2.3.1 Conduct 

Stakeholder consultations

  *3.2.2.3.2 Conduct Feasibility 

Studies

3.2.2.4  Consult with Provincial governors and related 

stakeholders

3.2.2.5 Develop subnational RELs

RGC: FA

Breakdown of the activity

3.2.2.2 Manage the candidate forests

 3.2.2.3 Prepare demonstration 

activities

3.2.2.8 Strengthen the forest management through REDD+ 

3.2.2 Support to develop subnational/national pilot

Supporting frameworks: Birdlife International Cambodia, CAM-REDD

3.2.2.6 Determinate subnational strategy, documentation and 

implementation

3.2.2.7  Implement subnational REDD+

Subnational Approach

3.2.2.1 Identify candidate Provinces/Landscape



As of 07 October 2015

Breakdown of Activities 3.1.2 & 3.2.2 in PO-7

plan

7) Veun Sai & Siem Pang

 Before 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 after 2017

  *3.2.2.3.1 Conduct 

Stakeholder consultations

  *3.2.2.3.2 Conduct Feasibility 

Studies

Breakdown of the activity

Subnational Approach

3.2.2.1 Identify candidate Provinces/Landscape

3.2.2.2 Manage the candidate forests

 3.2.2.3 Prepare demonstration 

activities

3.2.2.4  Consult with Provincial governors and related 

stakeholders

3.2.2 Support to develop subnational/national pilot

3.2.2.7  Implement subnational REDD+

3.2.2.8 Strengthen the forest management through REDD+ 

Supporting frameworks: CI, CAM-REDD

RGC: FA

3.2.2.5 Develop subnational RELs

3.2.2.6 Determinate subnational strategy, documentation and 

implementation



As of 07 October 2015

Breakdown of Activities 3.1.2 & 3.2.2 in PO-7

plan

8) Mondulkiri PF actual

 Before 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 after 2017

  *3.2.2.3.1 Conduct 

Stakeholder consultations

  *3.2.2.3.2 Conduct Feasibility 

Studies

Breakdown of the activity

Subnational Approach

3.2.2.1 Identify candidate Provinces/Landscape

3.2.2.2 Manage the candidate forests

 3.2.2.3 Prepare 

demonstration activities

3.2.2.4  Consult with Provincial governors and related 

stakeholders

3.2.2 Support to develop subnational/national pilot

Supporting frameworks: WWF, CAM-REDD

3.2.2.5 Develop subnational RELs

3.2.2.7  Implement subnational REDD+

3.2.2.8 Strengthen the forest management through REDD+ 

RGC: FA

3.2.2.6 Determinate subnational strategy, documentation and 

implementation



As of 07 October 2015

Breakdown of Activities 3.1.2 & 3.2.2 in PO-7

plan

9) Prey Long actual

 Before 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 after 2018

  *3.1.2.3.1 Conduct 

Stakeholder consultations

  *3.1.2.3.2 Conduct Feasibility 

Studies

3.2.2 Support to develop subnational/national pilot

3.1.2.6  Work on validation/verification

Breakdown of the activity

3.1.2.1 Identify candidate forests

3.1.2.2 Manage the candidate forests

 3.1.2.3 Prepare demonstration 

activities

3.1.2.4 Political and legal processes including Free Prior and 

Informed Consent (FPIC)

REDD+ Project-based approach

3.1.2 Explore demonstration activities

3.2.2.4 Determinate subnational strategy, documentation and 

implementation

3.2.2.5 Implement subnational REDD+

RGC: FA

Supporting frameworks: CI, CAM-REDD

3.1.2.5  Prepare Design Documents

3.1.2.7 Strengthen the forest management through REDD+ 

Subnational Approach

3.2.2.1 Identify candidate Provinces/Landscape

3.2.2.2  Consult with Provincial governors and related 

stakeholders

3.2.2.3 Develop subnational RELs



As of 07 October 2015

Breakdown of Activities 3.1.2 & 3.2.2 in PO-7

plan

10) Kulen Prontep Wildlife Sanctuary actual

 Before 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 after 2017

  *3.1.2.3.1 Conduct 

Stakeholder consultations

  *3.1.2.3.2 Conduct Feasibility 

Studies

Supporting frameworks: WCS, GEF, UNDP, World Vision, CAM-REDD

3.2.2.3 Develop subnational RELs

3.2.2.4 Determinate subnational strategy, documentation and 

implementation

3.2.2.5 Implement subnational REDD+

3.1.2.4 Political and legal processes including Free Prior and 

Informed Consent (FPIC)

3.1.2.5  Prepare Design Documents

3.1.2.7 Strengthen the forest management through REDD+ 

Subnational Approach

3.2.2.1 Identify candidate Provinces/Landscape

3.2.2.2  Consult with Provincial governors and related 

stakeholders

RGC: GDANCP/MoE

Breakdown of the activity

3.1.2.2 Manage the candidate forests

 3.1.2.3 Prepare 

demonstration activities

3.1.2.6  Work on validation/verification

3.1.2.1 Identify candidate forests

REDD+ Project-based approach

3.1.2 Explore demonstration activities

3.2.2 Support to develop subnational/national pilot
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Breakdown of Activities 3.1.2 & 3.2.2 in PO-7

plan

11) Other sites actual

 Before 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 after 2017

3.1.2.Explore demonstration activities

Breakdown of the activity

REDD+ Project-based/subnational approach



As of 07 October 2015

Breakdown of Activity 2.1.4 in PO-7

plan

actual

2011 2012 2013 2014 2015 2016 after 2017

Supporting framework: CAM-REDD

12) Fisheries Conservation Area in Kampong Chnang

Breakdown of the activity

 2.1.4 Investigate how the REDD+ can support management of 

flooded forests and mangrove areas managed by FiA under the 

Strategic Planning Framework on Fisheries (2.1.d)

2.1.4.1 Find an experienced contractor for construction of blockhouses 

and installation of demarcation poles and sign board

2.1.4.2 Conduct field work to identify locations of blockhouse and 

demarcation poles 

2.1.4.3 Organise two consultations with stakeholders to discuss and 

agree on location of blockhouse and demarcation pole

2.1.4.4 Construct two blockhouses

2.1.4.5 Procure and support equipment for patrolling for Kampong 

Chnang

RGC: FiA



As of 07 October 2015

Breakdown of Activity 2.1.4 in PO-7 plan

actual

2011 2012 2013 2014 2015 2016 after 2017Breakdown of the activity

2.1.4.3 Organise two consultations with stakeholders to discuss 

and agree on location of blockhouse and demarcation pole

2.1.4.4 Construct demarcation poles

Supporting framework: CAM-REDD

13) Prey Nub Mangrove Forest Management Area

2.1.4.5 Procure and support equipment for patrolling

RGC: FiA

2.1.4.2 Conduct field work to identify locations of blockhouse 

and demarcation poles 

2.1.4.1 Find an experienced contractor for construction of 

installation of demarcation poles and sign board

 2.1.4 Investigate how the REDD+ can support management of 

flooded forests and mangrove areas managed by FiA under 

the Strategic Planning Framework on Fisheries (2.1.d)



As of 07 October 2015

Breakdown of Activities 3.1.2 & 3.2.2 in PO-7

plan

14) Preah Rohkar actual

 Before 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 after 2017

  *3.1.2.3.1 Conduct 

Stakeholder consultations

  *3.1.2.3.2 Conduct 

Feasibility Studies

3.2.2.1 Identify candidate Provinces/Landscape

3.2.2.2  Consult with Provincial governors and related 

stakeholders

3.2.2.3 Develop subnational RELs

3.1.2.4 Political and legal processes including Free Prior and 

Informed Consent (FPIC)

3.1.2.5  Prepare Design Documents

3.1.2.6  Work on validation/verification

3.1.2.7 Strengthen the forest management through REDD+

Subnational Approach 

3.2.2 Support to develop subnational/national pilot

Breakdown of the activity

REDD+ Project-based approach 

3.1.2 Explore demonstration activities

3.1.2.1 Identify candidate forests

3.1.2.2 Manage the candidate forests

 3.1.2.3 Prepare 

demonstration activities



Supporting frameworks: WCS, CAM-REDD

3.2.2.4 Determinate subnational strategy, documentation 

and implementation

3.2.2.5 Implement subnational REDD+

RGC: FA


