As of 07 October 2015
Breakdown of Activities 3.1.2 & 3.2.2 in PO-7

— plan

1) Oddar Meanchey CF f— actual

Breakdown of the activity Before 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 after 2017

REDD+ Project-based approach

3.1.2 Explore demonstration activities
3.1.2.1 Identify candidate forests

A A
\ A 4

3.1.2.2 Manage the candidate forests

A A
\ 4

v

3.1.2.3 Prepare demonstration | *3.1.2.3.1 Conduct
activities Stakeholder consultations

\ 4

F W §

A 4

*3.1.2.3.2 Conduct Feasibility :
Studies Nlot |mp|emer:ted

3.1.2.4 Political and legal processes including Free Prior and | |
Informed Consent (FPIC) Not implemented

3.1.2.5 Prepare Design Documents

v

A A

o
>

3.1.2.6 Work on validation/verification Starting time of Validation unclear Verification

<> &
PN

To be implemented in two separate phases

Validation | <)y

3.1.2.7 Strengthen the forest management through REDD+

A

Subnational Approach

3.2.2 Support to develop subnational/national pilot

3.2.2.1 Identify candidate Provinces/Landscape D ——

3.2.2.2 Consult with Provincial governors and related

A

stakeholders

3.2.2.3 Develop subnational RELs

3.2.2.4 Determinate subnational strategy, documentation and

a

implementation PR

3.2.2.5 Implement subnational REDD+

a

RGC: FA
Supporting frameworks: PACT, Clinton Foundation, UNDP, CDA, CAM-REDD



As of 07 October 2015
Breakdown of Activities 3.1.2 & 3.2.2 in PO-7

2) Seima PF

plan
actual

Breakdown of the activity

Before 2007

2008

2009

2010

2011

2012 2013

2014

2015 2016 after 2017

REDD+ Project-based approach

3.1.2 Explore demonstration activities

3.1.2.1 Identify candidate forests

F W N

vVyY

3.1.2.2 Manage the candidate forests

W N

v

A 4

3.1.2.3 Prepare demonstration *3.1.2.3.1 Conduct
activities Stakeholder consultations

y ¥ N

v

v

*3.1.2.3.2 Conduct
Feasibility Studies

#

3.1.2.4 Political and legal processes including Free Prior and
Informed Consent (FPIC)

F ¥

v

3.1.2.5 Prepare Design Documents

A A

vy

3.1.2.6 Work on validation/verification

Validation

Verification

<>

To be implemented in two separate phases

a

»
»

3.1.2.7 Strengthen the forest management through REDD+

A t{

\ 4

Subnational Approach

3.2.2 Support to develop subnational/national pilot

3.2.2.1 Identify candidate Provinces/Landscape <
3.2.2.2 Consult with Provincial governors and related <
stakeholders

3.2.2.3 Develop subnational RELs <
3.2.2.4 Determinate subnational strategy, documentation and <
implementation

3.2.2.5 Implement subnational REDD+ <

RGC: FA
Supporting frameworks: WCS, CAM-REDD




As of 07 October 2015
Breakdown of Activities 3.1.2 & 3.2.2 in PO-7

— plan
3) Southern Cardamon f— actual
Breakdown of the activity Before 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 after 2017
REDD+ Project-based approach
3.1.2 Explore demonstration activities
3.1.2.1 Identify candidate forests @ >
¢ >
3.1.2.2 Manage the candidate forests <€ =
< >
3.1.2.3 Prepare *3.1.2.3.1 Conduct ——
demonstration activities Stakeholder consultations ———
- —
3,.1,2,3.2 Conduct Feasibility ¢ >
Studies
3.1.2.4 Political and legal processes including Free Prior and
Informed Consent (FPIC) l
3.1.2.5 Prepare Design Documents ¢
3.1.2.6 Work on validation/verification ¢
3.1.2.7 Strengthen the forest management through REDD+
Subnational Approach
3.2.2 Support to develop subnational/national pilot
3.2.2.1 Identify candidate Provinces/Landscape ¢
3.2.2.2 Consult with Provincial governors and related
stakeholders
3.2.2.3 Develop subnational RELs ¢
3.2.2.4 Determinate subnational strategy, documentation and
implementation
3.2.2.5 Implement subnational REDD+
e——

RGC: FA

Supporting frameworks: Wildlife Alliance




As of 07 October 2015
Breakdown of Activities 3.1.2 & 3.2.2 in PO-7

— plan
4) Preah Vihear F— actual
Breakdown of the activity Before 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 after 2017
REDD+ Project-based approach
3.1.2 Explore demonstration activities
3.1.2.1 Identify candidate forests | —
m—
3.1.2.2 Manage the candidate forests = >
< >
3.1.2.3 Prepare *3.1.2.3.1 Conduct - >
demonstration activities Stakeholder consultations ———
*3.1.2.3.2 Conduct Feasibility =D
Studies <=>
3.1.2.4 Political and legal processes including Free Prior and < >
Informed Consent (FPIC) Pre-FPIC l
o
3.1.2.5 Prepare Design Documents ¢
3.1.2.6 Work on validation/verification ¢
3.1.2.7 Strengthen the forest management through REDD+
Subnational Approach
3.2.2 Support to develop subnational/national pilot
3.2.2.1 Identify candidate Provinces/Landscape ¢ >
)
3.2.2.2 Consult with Provincial governors and related
stakeholders
3.2.2.3 Develop subnational RELs ¢
3.2.2.4 Determinate subnational strategy, documentation and P —
implementation
3.2.2.5 Implement subnational REDD+ P R—
g

RGC: FA
Supporting frameworks: WCS, GEF, UNDP, CAM-REDD




As of 07 October 2015
Breakdown of Activities 3.1.2 & 3.2.2 in PO-7

— plan
5) Central Cardamon PF f— actual
Breakdown of the activity Before 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 after 2017
REDD+ Project-based approach
3.1.2 Explore demonstration activities
3.1.2.1 Identify candidate forests < >
3.1.2.2 Manage the candidate forests >
>
3.1.2.3 Prepare *3.1.2.3.1 Conduct et
demonstration activities Stakeholder consultations . >
*3.1.2.3.2 Conduct Feasibility , 2006 R
Studies " " D
3.1.2.4 Political and legal processes including Free Prior and
Informed Consent (FPIC) l
3.1.2.5 Prepare Design Documents ¢
3.1.2.6 Work on validation/verification ¢
3.1.2.7 Strengthen the forest management through REDD+
Subnational Approach
3.2.2 Support to develop subnational/national pilot
3.2.2.1 Identify candidate Provinces/Landscape ¢
3.2.2.2 Consult with Provincial governors and related
stakeholders
3.2.2.3 Develop subnational RELs P —
3.2.2.4 Determinate subnational strategy, documentation and P R—
implementation
3.2.2.5 Implement subnational REDD+ <

RGC: FA
Supporting frameworks: Cl, USAID, AFD, FFI, CAM-REDD




As of 07 October 2015
Breakdown of Activities 3.1.2 & 3.2.2 in PO-7

— plan
6) West Siem Pang f— actual
Breakdown of the activity Before 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 after 2017
Subnational Approach
3.2.2 Support to develop subnational/national pilot
3.2.2.1 Identify candidate Provinces/Landscape P
3.2.2.2 Manage the candidate forests > >
< >
3.2.2.3 Prepare demonstration | *3.2.2.3.1 Conduct ¢
activities Stakeholder consultations
*3.2.2.3.2 Conduct Feasibility ——]
Studies S e
3.2.2.4 Consult with Provincial governors and related ¢
stakeholders
3.2.2.5 Develop subnational RELs P R—
3.2.2.6 Determinate subnational strategy, documentation and
implementation
3.2.2.7 Implement subnational REDD+ P R—
3.2.2.8 Strengthen the forest management through REDD+
—

RGC: FA
Supporting frameworks: Birdlife International Cambodia, CAM-REDD




As of 07 October 2015
Breakdown of Activities 3.1.2 & 3.2.2 in PO-7

7) Veun Sai & Siem Pang

plan

Breakdown of the activity Before 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 after 2017
Subnational Approach
3.2.2 Support to develop subnational/national pilot
3.2.2.1 Identify candidate Provinces/Landscape DU
3.2.2.2 Manage the candidate forests - >
a >
3.2.2.3 Prepare demonstration | *3.2.2.3.1 Conduct —— <
activities Stakeholder consultations
*3.2.2.3.2 Conduct Feasibility
Studies )
3.2.2.4 Consult with Provincial governors and related ¢
stakeholders
3.2.2.5 Develop subnational RELs P R—
3.2.2.6 Determinate subnational strategy, documentation and
implementation
3.2.2.7 Implement subnational REDD+ P R—
3.2.2.8 Strengthen the forest management through REDD+ ¢

RGC: FA
Supporting frameworks: Cl, CAM-REDD




As of 07 October 2015
Breakdown of Activities 3.1.2 & 3.2.2 in PO-7

8) Mondulkiri PF F— actual —
Breakdown of the activity Before 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 after 2017
Subnational Approach
3.2.2 Support to develop subnational/national pilot
3.2.2.1 Identify candidate Provinces/Landscape R,
3.2.2.2 Manage the candidate forests > >
< >
3.2.2.3 Prepare *3.2.2.3.1 Conduct
e —
demonstration activities Stakeholder consultations
*3.2.2.3.2 Conduct Feasibility

Studies ¢
3.2.2.4 Consult with Provincial governors and related ¢
stakeholders
3.2.2.5 Develop subnational RELs S
3.2.2.6 Determinate subnational strategy, documentation and
implementation ¢
3.2.2.7 Implement subnational REDD+ S
3.2.2.8 Strengthen the forest management through REDD+ P —

RGC: FA
Supporting frameworks: WWF, CAM-REDD




As of 07 October 2015
Breakdown of Activities 3.1.2 & 3.2.2 in PO-7

9) Prey Long

plan
actual

Breakdown of the activity

Before 2007

2008

2009

2010

2011

2012

2013

2014

2015

2016

2017

after 2018

REDD+ Project-based approach

3.1.2 Explore demonstration activities

3.1.2.1 Identify candidate forests

A A

v

\ 4

3.1.2.2 Manage the candidate forests

A A

v

\ 4

3.1.2.3 Prepare demonstration | *3.1.2.3.1 Conduct
activities Stakeholder consultations

A4

vVY

a

\ 4

*3.1.2.3.2 Conduct Feasibility
Studies

A A

Vv

3.1.2.4 Political and legal processes including Free Prior and
Informed Consent (FPIC)

J W

A 4

v

3.1.2.5 Prepare Design Documents

1“

v

3.1.2.6 Work on validation/verification

\ 4

3.1.2.7 Strengthen the forest management through REDD+

A

Subnational Approach

3.2.2 Support to develop subnational/national pilot

3.2.2.1 Identify candidate Provinces/Landscape

3.2.2.2 Consult with Provincial governors and related
stakeholders

3.2.2.3 Develop subnational RELs

3.2.2.4 Determinate subnational strategy, documentation and
implementation

3.2.2.5 Implement subnational REDD+

RGC: FA
Supporting frameworks: Cl, CAM-REDD




As of 07 October 2015
Breakdown of Activities 3.1.2 & 3.2.2 in PO-7

— plan
10) Kulen Prontep Wildlife Sanctuary F— actual
Breakdown of the activity Before 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 after 2017
REDD+ Project-based approach
3.1.2 Explore demonstration activities
3.1.2.1 Identify candidate forests PR
—
3.1.2.2 Manage the candidate forests = >
<t >
3.1.2.3 Prepare *3.1.2.3.1 Conduct ———
demonstration activities Stakeholder consultations ———
*3.1.2.3.2 Conduct Feasibility
Studies
3.1.2.4 Political and legal processes including Free Prior and P » |
Informed Consent (FPIC) : > "
3.1.2.5 Prepare Design Documents ¢
3.1.2.6 Work on validation/verification ¢
3.1.2.7 Strengthen the forest management through REDD+
Subnational Approach
3.2.2 Support to develop subnational/national pilot
3.2.2.1 Identify candidate Provinces/Landscape ¢
3.2.2.2 Consult with Provincial governors and related
stakeholders
3.2.2.3 Develop subnational RELs P —
3.2.2.4 Determinate subnational strategy, documentation and P R—
implementation
3.2.2.5 Implement subnational REDD+ <

RGC: GDANCP/MoE
Supporting frameworks: WCS, GEF, UNDP, World Vision, CAM-REDD




As of 07 October 2015
Breakdown of Activities 3.1.2 & 3.2.2 in PO-7

11) Other sites

plan
actual

Breakdown of the activity

Before 2007

2008

2009

2010

2011

2012

2013

2014

2015

2016

after 2017

REDD+ Project-based/subnational approach

3.1.2.Explore demonstration activities




As of 07 October 2015
Breakdown of Activity 2.1.4 in PO-7

I plan
—

12) Fisheries Conservation Area in Kampong Chnang actual
Breakdown of the activity 2011 2012 2013 2014 2015 2016 after 2017
2.1.4 Investigate how the REDD+ can support management of
flooded forests and mangrove areas managed by FiA under the
Strategic Planning Framework on Fisheries (2.1.d)
2.1.4.1 Find an experienced contractor for construction of blockhouses G
and installation of demarcation poles and sign board <=
2.1.4.2 Conduct field work to identify locations of blockhouse and >
demarcation poles e
2.1.4.3 Organise two consultations with stakeholders to discuss and
agree on location of blockhouse and demarcation pole B
2.1.4.4 Construct two blockhouses
ﬁ
2.1.4.5 Procure and support equipment for patrolling for Kampong »
Chnang PR

RGC: FiA
Supporting framework: CAM-REDD




As of 07 October 2015
Breakdown of Activity 2.1.4 in PO-7

13) Prey Nub Mangrove Forest Management Area

I plan
E— actual

Breakdown of the activity 2011 2012 2013 2014 2015 2016 after 2017
2.1.4 Investigate how the REDD+ can support management of
flooded forests and mangrove areas managed by FiA under
the Strategic Planning Framework on Fisheries (2.1.d)
2.1.4.1 Find an experienced contractor for construction of L
installation of demarcation poles and sign board )
2.1.4.2 Conduct field work to identify locations of blockhouse >
and demarcation poles Gl
2.1.4.3 Organise two consultations with stakeholders to discuss
and agree on location of blockhouse and demarcation pole e —
>
2.1.4.4 Construct demarcation poles
) )

2.1.4.5 Procure and support equipment for patrolling

RGC: FiA
Supporting framework: CAM-REDD




As of 07 October 2015
Breakdown of Activities 3.1.2 & 3.2.2 in PO-7

14) Preah Rohkar

plan
actual

Breakdown of the activity Before 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 after 2017
REDD+ Project-based approach
3.1.2 Explore demonstration activities
3.1.2.1 Identify candidate forests <
[ E—
3.1.2.2 Manage the candidate forests >
3.1.2.3 Prepare *3.1.2.3.1 Conduct >
demonstration activities Stakeholder consultations
*3.1.2.3.2 Conduct >
Feasibility Studies K=

3.1.2.4 Political and legal processes including Free Prior and

_
Informed Consent (FPIC)
3.1.2.5 Prepare Design Documents ¢
3.1.2.6 Work on validation/verification ¢
3.1.2.7 Strengthen the forest management through REDD+

—
Subnational Approach
3.2.2 Support to develop subnational/national pilot

- - - —

3.2.2.1 Identify candidate Provinces/Landscape
3.2.2.2 Consult with Provincial governors and related

—

stakeholders

3.2.2.3 Develop subnational RELs




3.2.2.4 Determinate subnational strategy, documentation
and implementation

3.2.2.5 Implement subnational REDD+

RGC: FA
Supporting frameworks: WCS, CAM-REDD



