

Project Design Matrix (PDM-7)**Project Title: Project for Facilitating the Implementation of REDD+ Strategy and Policy (“CAM-REDD”)****Project Period: June 2011 to May 2016 (5 years)****Project Area: Whole Cambodia****Target Group: Direct beneficiary – REDD+ Task Force and Cambodian Governmental Officials (inter-ministerial)****Prepared on 07 October 2015**

NARRATIVE SUMMARY	OBJECTIVELY VERIFIABLE INDICATORS (for CAM-REDD)	MEANS OF VERIFICATION	IMPORTANT ASSUMPTION
Overall Goal Sustainable forest management as a mitigation measure against climate change is promoted based on the experiences of REDD+ implementation.	Rate of deforestation and/or forest degradation is officially recognized ¹ and policies and measures are largely taken to reduce it.	Internationally submitted reports/ Other Reports/ Maps/Datasets	
Project Purpose Capacity of related stakeholders is strengthened for smooth implementation of REDD+ strategy and policy.	i) Necessary policies and measures are drafted in a national REDD+ strategy. ii) Policy level inter-ministerial coordination and stakeholder consultation for promoting a national REDD+ strategy is enhanced.	*Governmental Documents *Interviews from stakeholders	* Cambodian policies on REDD+ do not change greatly. * Financial sustainability is secured. * A national REDD+ strategy is endorsed and financed.
Outcomes² 1. Effective National Management of the REDD+ Readiness process and stakeholder engagement	i) National taskforce, its secretariat, technical teams and consultation groups are established and become functional.	* Prakas ³ by Ministers / *Reports/Minutes of (Taskforce /advisory group/consultation events/trainings, etc.)	* International rules and modalities related to REDD+ procedure are established without delay. *Sufficient resources are allocated to draft national REDD+ strategy
2. Development of the National REDD+ Strategy	i) A national REDD+ strategy is drafted. ii) A relevant section on safeguards is compiled in a draft national REDD+ strategy. iii) Draft law on Wildlife and Biodiversity is submitted to the Council of Ministers iv) Sub-national NFP documents are endorsed for at least 7 provinces v) National/sub-national NFP programmes are implemented throughout 6 programmes and at least 4 provinces	* Prakas by Ministers / Reports/Documents/Minutes of (Taskforce /advisory group/consultation events/trainings, etc.)	
3. Improvement of capacity to manage REDD+ at the subnational/national levels.	i) Emission reduction is confirmed at least in one project ii) An initial pilot sub-national approach is documented. iii) Experiences of all the demonstration sites supported by CAM-REDD are compiled and shared among stakeholders	* Reports	
4. Design of a Monitoring System and RLs/RELS framework and capacity for implementation.	i) A relevant section on national forest monitoring system is compiled in a draft national REDD+ strategy and operationalized. ii) Initial REL(s)/RL(s) is developed. iii) Initial forest carbon measurement is completed above IPCC’s Tier 1 level and its report is drafted for verification.	*Reports/Maps/Datasets	

¹ Expected endorsement of land-use cover map of 2014 by Royal Government of Cambodia is around 2017, and subsequently the rate of deforestation (2010-2014) will be officially calculated.

² “Outcome” is defined as “the expected products and status to be achieved by conducting Activities”. The term has the same meaning as “OUTPUT” in PDM-1.

³ “Praka” is defined as declaration by a minister.

ACTIVITIES	INPUTS		
1.1 Establish National REDD+ Readiness Coordination Mechanism 1.2 Support National REDD+ Readiness Process 1.3 Engage Stakeholders in the REDD+ Readiness Process 1.4 Provide Stakeholders with Information on REDD+ and the National REDD+ Readiness Process 2.1 Develop National REDD+ Strategy 2.2 Evaluate Multiple Benefits 2.3 Establish REDD+ Fund Mechanisms and Revenue Sharing 2.4 Develop Policy and Legal Framework for the National REDD+ 2.5 Conceptualise Interim REDD+ Emission Reduction Registry and Accounting 2.6 Develop Safeguards and Monitoring of Multiple-Benefits 2.7 Conduct Research and Survey Related to REDD+ 3.1 Implement and Review Demonstration Activities 3.2 Develop Subnational/National Approach to REDD+ in the Field 4.1 Establish National MRV/REL 4.2 Develop National Forest Monitoring System Plan 4.3 Design the Satellite Land Monitoring System to provide Activity data for REDD+ related activities	Japanese Side 1) Allocation of Experts - Chief Advisor - Project Administrative Coordinator - Experts in the relevant fields <i>(decided based on mutual agreement and within budget limitations)</i> <i>(1) RS/GIS</i> <i>(2) Forest Monitoring</i> <i>(3) Others</i> 2) Provision of equipment/facilities 3) Training in Japan/Third Country Training 4) Others	Cambodian Side 1) Stakeholders⁴ - Project Director (Chief of FA, MAFF) - Project Manager (Director of Dept. of Wildlife and Biodiversity, FA, MAFF) - Project National Administrative Coordinator (Acting Chief, Office of Carbon Credit and Climate Change, FA, MAFF) - Project Administrative Personnel - Administrative Staffs/ Secretaries /Typists/Clerks/Drivers/Security Guards/Other supporting Staffs if necessary 2) Buildings and Facilities - Office space for the Project - Space for related facilities - Buildings and rooms, facilities, equipment and materials (Project Office in FA, MAFF and the Project Sites/Meeting rooms/Materials and Equipment provided through the Grand Aid by GOJ, Facilities and utilities, and other facilities if necessary on mutual agreement basis)	* Provision of the equipment by the grant aid does not get greatly delayed. * Stakeholders (FA/MoE/FiA) continue to work for the Project. Preconditions * Collaboration with other development partners (donors/NGOs) is secured.

ACTIVITIES	INPUTS		
4.4. Design a National Forest Inventory to Develop Emission and Removal Factors for REDD+ Related Activities			
4.5 Develop Cambodia RLs/RELS Framework			
4.6 Develop a REDD+ Related GHG Reporting System			