

As of 07 October 2015

Breakdown of Activities 3.1.2 & 3.2.2 in PO-7

1) Oddar Meanchey CF

plan
actual

Breakdown of the activity	Before 2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	after 2017
REDD+ Project-based approach											
3.1.2 Explore demonstration activities											
3.1.2.1 Identify candidate forests											
3.1.2.2 Manage the candidate forests											
3.1.2.3 Prepare demonstration activities											
*3.1.2.3.1 Conduct Stakeholder consultations											
*3.1.2.3.2 Conduct Feasibility Studies						Not implemented					
3.1.2.4 Political and legal processes including Free Prior and Informed Consent (FPIC)						Not implemented					
3.1.2.5 Prepare Design Documents											
3.1.2.6 Work on validation/verification		Starting time of Validation unclear				Validation	Verification	To be implemented in two separate phases			
3.1.2.7 Strengthen the forest management through REDD+											
Subnational Approach											
3.2.2 Support to develop subnational/national pilot											
3.2.2.1 Identify candidate Provinces/Landscape											
3.2.2.2 Consult with Provincial governors and related stakeholders											
3.2.2.3 Develop subnational RELs											
3.2.2.4 Determinate subnational strategy, documentation and implementation											
3.2.2.5 Implement subnational REDD+											

RGC: FA























Supporting frameworks: PACT, Clinton Foundation, UNDP, CDA, CAM-REDD

As of 07 October 2015

Breakdown of Activities 3.1.2 & 3.2.2 in PO-7

2) Seima PF

— plan
— actual

Breakdown of the activity		Before 2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	after 2017
REDD+ Project-based approach												
3.1.2 Explore demonstration activities												
3.1.2.1 Identify candidate forests												
												
3.1.2.2 Manage the candidate forests												
												
3.1.2.3 Prepare demonstration activities	*3.1.2.3.1 Conduct Stakeholder consultations											
												
	*3.1.2.3.2 Conduct Feasibility Studies											
												
3.1.2.4 Political and legal processes including Free Prior and Informed Consent (FPIC)												
												
3.1.2.5 Prepare Design Documents												
												
3.1.2.6 Work on validation/verification												
												
										To be implemented in two separate phases		
3.1.2.7 Strengthen the forest management through REDD+												
Subnational Approach												
3.2.2 Support to develop subnational/national pilot												
3.2.2.1 Identify candidate Provinces/Landscape												
3.2.2.2 Consult with Provincial governors and related stakeholders												
3.2.2.3 Develop subnational RELs												
3.2.2.4 Determinate subnational strategy, documentation and implementation												
3.2.2.5 Implement subnational REDD+												

RGC: FA

Supporting frameworks: WCS, CAM-REDD

As of 07 October 2015

Breakdown of Activities 3.1.2 & 3.2.2 in PO-7

3) Southern Cardamon

— plan
— actual

Breakdown of the activity		Before 2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	after 2017
REDD+ Project-based approach												
3.1.2 Explore demonstration activities												
3.1.2.1 Identify candidate forests			←→									
3.1.2.2 Manage the candidate forests		←→										
3.1.2.3 Prepare demonstration activities	*3.1.2.3.1 Conduct Stakeholder consultations					←→						
	*3.1.2.3.2 Conduct Feasibility Studies					←→						
3.1.2.4 Political and legal processes including Free Prior and Informed Consent (FPIC)												←→
3.1.2.5 Prepare Design Documents												←→
3.1.2.6 Work on validation/verification												←→
3.1.2.7 Strengthen the forest management through REDD+												←→
Subnational Approach												
3.2.2 Support to develop subnational/national pilot												
3.2.2.1 Identify candidate Provinces/Landscape												←→
3.2.2.2 Consult with Provincial governors and related stakeholders												←→
3.2.2.3 Develop subnational RELs												←→
3.2.2.4 Determinate subnational strategy, documentation and implementation												←→
3.2.2.5 Implement subnational REDD+												←→

RGC: FA

Supporting frameworks: Wildlife Alliance

As of 07 October 2015

Breakdown of Activities 3.1.2 & 3.2.2 in PO-7

4) Preah Vihear

— plan
— actual

Breakdown of the activity		Before 2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	after 2017
REDD+ Project-based approach												
3.1.2 Explore demonstration activities												
3.1.2.1 Identify candidate forests						↔						
3.1.2.2 Manage the candidate forests		←	←	←	←	←	←	←	←	←	←	←
3.1.2.3 Prepare demonstration activities	*3.1.2.3.1 Conduct Stakeholder consultations					↔	↔					
	*3.1.2.3.2 Conduct Feasibility Studies			↔	↔							
3.1.2.4 Political and legal processes including Free Prior and Informed Consent (FPIC)						Pre-FPIC	↔					←
3.1.2.5 Prepare Design Documents												←
3.1.2.6 Work on validation/verification												←
3.1.2.7 Strengthen the forest management through REDD+												←
Subnational Approach												
3.2.2 Support to develop subnational/national pilot												
3.2.2.1 Identify candidate Provinces/Landscape									↔			
3.2.2.2 Consult with Provincial governors and related stakeholders									↔			←
3.2.2.3 Develop subnational RELs												←
3.2.2.4 Determinate subnational strategy, documentation and implementation												←
3.2.2.5 Implement subnational REDD+									↔			←

RGC: FA

Supporting frameworks: WCS, GEF, UNDP, CAM-REDD

As of 07 October 2015

Breakdown of Activities 3.1.2 & 3.2.2 in PO-7

5) Central Cardamon PF

— plan
— actual

Breakdown of the activity		Before 2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	after 2017
REDD+ Project-based approach												
3.1.2 Explore demonstration activities												
3.1.2.1 Identify candidate forests								↔				
3.1.2.2 Manage the candidate forests		↔	↔	↔	↔	↔	↔	↔	↔	↔	↔	↔
3.1.2.3 Prepare demonstration activities	*3.1.2.3.1 Conduct Stakeholder consultations			↔	↔	↔	↔	↔	↔			
	*3.1.2.3.2 Conduct Feasibility Studies	↔				↔	↔					
3.1.2.4 Political and legal processes including Free Prior and Informed Consent (FPIC)												↔
3.1.2.5 Prepare Design Documents												↔
3.1.2.6 Work on validation/verification												↔
3.1.2.7 Strengthen the forest management through REDD+												↔
Subnational Approach												
3.2.2 Support to develop subnational/national pilot												
3.2.2.1 Identify candidate Provinces/Landscape												↔
3.2.2.2 Consult with Provincial governors and related stakeholders												↔
3.2.2.3 Develop subnational RELs												↔
3.2.2.4 Determinate subnational strategy, documentation and implementation												↔
3.2.2.5 Implement subnational REDD+												↔

RGC: FA

Supporting frameworks: CI, USAID, AFD, FFI, CAM-REDD

As of 07 October 2015

Breakdown of Activities 3.1.2 & 3.2.2 in PO-7

6) West Siem Pang

— plan
— actual

Breakdown of the activity		Before 2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	after 2017
Subnational Approach												
3.2.2 Support to develop subnational/national pilot												
3.2.2.1 Identify candidate Provinces/Landscape											↔	
3.2.2.2 Manage the candidate forests		←	→	→	→	→	→	→	→	→	→	→
3.2.2.3 Prepare demonstration activities												←
	*3.2.2.3.1 Conduct Stakeholder consultations											←
	*3.2.2.3.2 Conduct Feasibility Studies			↔	↔							←
3.2.2.4 Consult with Provincial governors and related stakeholders												←
3.2.2.5 Develop subnational RELs												←
3.2.2.6 Determinate subnational strategy, documentation and implementation												←
3.2.2.7 Implement subnational REDD+												←
3.2.2.8 Strengthen the forest management through REDD+												←

RGC: FA

Supporting frameworks: Birdlife International Cambodia, CAM-REDD

As of 07 October 2015

Breakdown of Activities 3.1.2 & 3.2.2 in PO-7

7) Veun Sai & Siem Pang

 plan


Breakdown of the activity		Before 2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	after 2017
Subnational Approach												
3.2.2 Support to develop subnational/national pilot												
3.2.2.1 Identify candidate Provinces/Landscape								↔				
3.2.2.2 Manage the candidate forests		←										→
		←								→		
3.2.2.3 Prepare demonstration activities	*3.2.2.3.1 Conduct Stakeholder consultations								↔			←
	*3.2.2.3.2 Conduct Feasibility Studies						↔		→			
3.2.2.4 Consult with Provincial governors and related stakeholders												←
3.2.2.5 Develop subnational RELs												←
3.2.2.6 Determinate subnational strategy, documentation and implementation												←
3.2.2.7 Implement subnational REDD+												←
3.2.2.8 Strengthen the forest management through REDD+												←

RGC: FA

Supporting frameworks: CI, CAM-REDD

As of 07 October 2015

Breakdown of Activities 3.1.2 & 3.2.2 in PO-7

8) Mondulkiri PF

— plan
— actual

Breakdown of the activity		Before 2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	after 2017
Subnational Approach												
3.2.2 Support to develop subnational/national pilot												
3.2.2.1 Identify candidate Provinces/Landscape									↔			
3.2.2.2 Manage the candidate forests		←										→
		←								→		
3.2.2.3 Prepare demonstration activities	*3.2.2.3.1 Conduct Stakeholder consultations											←
	*3.2.2.3.2 Conduct Feasibility Studies											←
3.2.2.4 Consult with Provincial governors and related stakeholders												←
3.2.2.5 Develop subnational RELs												←
3.2.2.6 Determinate subnational strategy, documentation and implementation												←
3.2.2.7 Implement subnational REDD+												←
3.2.2.8 Strengthen the forest management through REDD+												←

RGC: FA

Supporting frameworks: WWF, CAM-REDD

As of 07 October 2015

Breakdown of Activities 3.1.2 & 3.2.2 in PO-7

9) Prey Long

plan
actual

Breakdown of the activity		Before 2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	after 2018
REDD+ Project-based approach													
3.1.2 Explore demonstration activities													
3.1.2.1 Identify candidate forests					←→	←→	←→						
3.1.2.2 Manage the candidate forests		←→	←→	←→	←→	←→	←→	←→	←→	←→	←→	←→	←→
3.1.2.3 Prepare demonstration activities	*3.1.2.3.1 Conduct Stakeholder consultations				←→	←→	←→	←→					
	*3.1.2.3.2 Conduct Feasibility Studies				←→	←→	←→	←→					
3.1.2.4 Political and legal processes including Free Prior and Informed Consent (FPIC)					←→	←→	←→	←→					
3.1.2.5 Prepare Design Documents							←→	←→	←→	←→			
3.1.2.6 Work on validation/verification									←→	←→	←→		
3.1.2.7 Strengthen the forest management through REDD+								←→	←→	←→	←→	←→	←→
Subnational Approach													
3.2.2 Support to develop subnational/national pilot													
3.2.2.1 Identify candidate Provinces/Landscape												←→	←→
3.2.2.2 Consult with Provincial governors and related stakeholders												←→	←→
3.2.2.3 Develop subnational RELs												←→	←→
3.2.2.4 Determinate subnational strategy, documentation and implementation												←→	←→
3.2.2.5 Implement subnational REDD+												←→	←→

RGC: FA


















Supporting frameworks: CI, CAM-REDD

As of 07 October 2015

Breakdown of Activities 3.1.2 & 3.2.2 in PO-7

10) Kulen Prontep Wildlife Sanctuary

— plan
— actual

Breakdown of the activity		Before 2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	after 2017
REDD+ Project-based approach												
3.1.2 Explore demonstration activities												
3.1.2.1 Identify candidate forests					 							
3.1.2.2 Manage the candidate forests		 										
3.1.2.3 Prepare demonstration activities	*3.1.2.3.1 Conduct Stakeholder consultations					 						
	*3.1.2.3.2 Conduct Feasibility Studies											
3.1.2.4 Political and legal processes including Free Prior and Informed Consent (FPIC)							 					
3.1.2.5 Prepare Design Documents												
3.1.2.6 Work on validation/verification												
3.1.2.7 Strengthen the forest management through REDD+												
Subnational Approach												
3.2.2 Support to develop subnational/national pilot												
3.2.2.1 Identify candidate Provinces/Landscape												
3.2.2.2 Consult with Provincial governors and related stakeholders												
3.2.2.3 Develop subnational RELs												
3.2.2.4 Determinate subnational strategy, documentation and implementation												
3.2.2.5 Implement subnational REDD+												


RGC: GDANCP/MoE

Supporting frameworks: WCS, GEF, UNDP, World Vision, CAM-REDD

As of 07 October 2015
Breakdown of Activities 3.1.2 & 3.2.2 in PO-7

11) Other sites

 plan
 actual











Breakdown of the activity	Before 2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	after 2017
REDD+ Project-based/subnational approach											
3.1.2.Explore demonstration activities											

As of 07 October 2015

Breakdown of Activity 2.1.4 in PO-7

12) Fisheries Conservation Area in Kampong Chnang

— plan
— actual

Breakdown of the activity	2011	2012	2013	2014	2015	2016	after 2017
2.1.4 Investigate how the REDD+ can support management of flooded forests and mangrove areas managed by FiA under the Strategic Planning Framework on Fisheries (2.1.d)							
2.1.4.1 Find an experienced contractor for construction of blockhouses and installation of demarcation poles and sign board							
2.1.4.2 Conduct field work to identify locations of blockhouse and demarcation poles							
2.1.4.3 Organise two consultations with stakeholders to discuss and agree on location of blockhouse and demarcation pole							
2.1.4.4 Construct two blockhouses							
2.1.4.5 Procure and support equipment for patrolling for Kampong Chnang							

RGC: FiA













Supporting framework: CAM-REDD

As of 07 October 2015

Breakdown of Activity 2.1.4 in PO-7

— plan
— actual

13) Prey Nub Mangrove Forest Management Area

Breakdown of the activity	2011	2012	2013	2014	2015	2016	after 2017
2.1.4 Investigate how the REDD+ can support management of flooded forests and mangrove areas managed by FiA under the Strategic Planning Framework on Fisheries (2.1.d)							
2.1.4.1 Find an experienced contractor for construction of installation of demarcation poles and sign board				 			
2.1.4.2 Conduct field work to identify locations of blockhouse and demarcation poles		 					
2.1.4.3 Organise two consultations with stakeholders to discuss and agree on location of blockhouse and demarcation pole		 					
2.1.4.4 Construct demarcation poles			 				
2.1.4.5 Procure and support equipment for patrolling							

RGC: FiA













Supporting framework: CAM-REDD

As of 07 October 2015

Breakdown of Activities 3.1.2 & 3.2.2 in PO-7

14) Preah Rohkar

 plan
 actual

Breakdown of the activity		Before 2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	after 2017
REDD+ Project-based approach												
3.1.2 Explore demonstration activities												
3.1.2.1 Identify candidate forests												
												
3.1.2.2 Manage the candidate forests												
3.1.2.3 Prepare demonstration activities	*3.1.2.3.1 Conduct Stakeholder consultations											
	*3.1.2.3.2 Conduct Feasibility Studies								 			
3.1.2.4 Political and legal processes including Free Prior and Informed Consent (FPIC)												
3.1.2.5 Prepare Design Documents												
3.1.2.6 Work on validation/verification												
3.1.2.7 Strengthen the forest management through REDD+												
Subnational Approach												
3.2.2 Support to develop subnational/national pilot												
3.2.2.1 Identify candidate Provinces/Landscape												
3.2.2.2 Consult with Provincial governors and related stakeholders												
3.2.2.3 Develop subnational RELs												