

Extension of CAM-REDD

March 2, 2016

JICA terminal evaluation mission

Targeted activity

* Outcome 4.

Design of a Monitoring System and RLs/REs framework and capacity for implementation.

* Activity 4.3

Design the Satellite Land Monitoring System to provide Activity data for REDD+ related activities, particularly, produce 2016 land use/cover map to increase the reliability of the initial FRL/FL

* Activity 4.5

Develop Cambodia RLs/REs frame work

(Revise FREL document based on the communication with assessors of UNFCCC).

Implementation Structure of the activity

(1) FA agreed to secure appropriate officers in its department concerned at timely manner.

(2) Both parties agreed that said activity will be carried out in collaboration with other REDD+ development partners with strong initiative and coordination of FA.

(3) this activity will be included under National REDD+ strategy and managed by the REDD+ Task Force under close collaboration with any other development partners and stakeholders

* Implementing structure will be discussed upon the forestry reform by the Royal Government of Cambodia.

3. Indicators to be achieved during the extension of the Project



- (1) Capacity of officers concerned of FA and other relevant agencies will be enhanced on the activities specified above
- (2) 2016 land use/cover map will be produced
- (3) FREL document will be revised based on the feedback from the UNFCCC Secretariat

Extension of duration

- the importance of the reliability and quality of land use/cover maps as the basic data for results-based payment under REDD+
- * Momentum within Cambodian government to produce 2016 land use/cover map as an additional activity of its national REDD+ strategy



- * another eighteen months (18) extension in order to secure enough time to cover activity to produce said map under the Project

Tentative Workplan of JICA-CAMREDD from June 2016-November 2017

appendix

Tentative Workplan of JICA-CAMREDD from June 2016-November 2017

I. 2016 LAND USE/COVER MAPPING WORK PLAN

(Activity 4.3 under current PDM version 7)

(Activity 4.3 under current PDM version 7)			2016												2017											
No	Activities	REDD+ DPs	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11			
1 Preparation																										
1.1	Image collection	FFPRI																								
1.2	Pre-Processing	FFPRI																								
1.3	Cloud Removal	FFPRI																								
1.4	Image Mosaic																									
1.5	Ground truth	FCPF																								
3 Classification																										
3.1	Segmentation	CAM-REDD																								
3.2	Sample selection	CAM-REDD																								
3.3	Semi-Auto classification	CAM-REDD																								
3.4	Manual Editing	CAM-REDD/FCPF																								
3.5	Produce accuracy random sample point	CAM-REDD																								
3.6	Classes Editing	FCPF																								
4 Verification																										
4.1	Field Verification	FCPF/CAM-REDD																								
4.2	Hight Resolution Image verification	CAM-REDD																								
4.3	Calculation of accuracy analysis	CAM-REDD																								
4.4	Report on accuracy assessment result	CAM-REDD																								
4.5	Calculate Accuracy of Change	FCPF																								
5 Workshop																										
5.1	National workshop	FCPF																								
6 Reporting and Publish																										
6.1	Reporting (booklet)	FCPF																								
6.2	Translation Report	FCPF																								
6.3	Publishing	FCPF																								
II. Revise FREL document based on the communication with assessors of UNFCCC																										

2-Mar-16

