

1) Oddar Meanchey CF

plan

actual

Breakdown of the activity		Before 2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	after 2017
REDD+ Project-based approach												
3.1.2 Explore demonstration activities												
3.1.2.1 Identify candidate forests			<div></div> <div></div>									
3.1.2.2 Manage the candidate forests			<div></div> <div></div>									
3.1.2.3 Prepare demonstration activities	*3.1.2.3.1 Conduct Stakeholder consultations			<div></div> <div></div>								
	*3.1.2.3.2 Conduct Feasibility Studies											
3.1.2.4 Political and legal processes including Free Prior and Informed Consent (FPIC)												
3.1.2.5 Prepare Design Documents				<div></div> <div></div>								
3.1.2.6 Work on validation/verification			Starting time of Validation unclear									
3.1.2.7 Strengthen the forest management through REDD+												
Subnational Approach												
3.2.2 Support to develop subnational/national pilot												
3.2.2.1 Identify candidate Provinces/Landscape												
3.2.2.2 Consult with Provincial governors and related stakeholders												
3.2.2.3 Develop subnational RELs												
3.2.2.4 Determinate subnational strategy, documentation and implementation												
3.2.2.5 Implement subnational REDD+												

2) Seima PF

plan  
actual

Breakdown of the activity		Before 2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	after 2017
REDD+ Project-based approach												
3.1.2 Explore demonstration activities												
3.1.2.1 Identify candidate forests												
3.1.2.2 Manage the candidate forests												
3.1.2.3 Prepare demonstration activities	*3.1.2.3.1 Conduct Stakeholder consultations											
	*3.1.2.3.2 Conduct Feasibility Studies											
3.1.2.4 Political and legal processes including Free Prior and Informed Consent (FPIC)												
3.1.2.5 Prepare Design Documents												
3.1.2.6 Work on validation/verification												
3.1.2.7 Strengthen the forest management through REDD+												
Subnational Approach												
3.2.2 Support to develop subnational/national pilot												
3.2.2.1 Identify candidate Provinces/Landscape												
3.2.2.2 Consult with Provincial governors and related stakeholders												
3.2.2.3 Develop subnational RELs												
3.2.2.4 Determinate subnational strategy, documentation and implementation												
3.2.2.5 Implement subnational REDD+												

As of 24 June 2014

**Breakdown of Activities 3.1.2 & 3.2.2 in PO-6**

**3) Southern Cardamon**

— plan  
— actual

Breakdown of the activity		Before 2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	after 2017
<b>REDD+ Project-based approach</b>												
<b>3.1.2 Explore demonstration activities</b>												
3.1.2.1 Identify candidate forests			←→			→						
3.1.2.2 Manage the candidate forests		←→										
3.1.2.3 Prepare demonstration activities	*3.1.2.3.1 Conduct Stakeholder consultations					←→	→					
	*3.1.2.3.2 Conduct Feasibility Studies					???						
3.1.2.4 Political and legal processes including Free Prior and Informed Consent (FPIC)						←→	→					
3.1.2.5 Prepare Design Documents						←→	→					
3.1.2.6 Work on validation/verification								←→				
3.1.2.7 Strengthen the forest management through REDD+								←→				
<b>Subnational Approach</b>												
<b>3.2.2 Support to develop subnational/national pilot</b>												
3.2.2.1 Identify candidate Provinces/Landscape									←→			
3.2.2.2 Consult with Provincial governors and related stakeholders									←→			
3.2.2.3 Develop subnational RELs									←→			
3.2.2.4 Determinate subnational strategy, documentation and implementation									←→			
3.2.2.5 Implement subnational REDD+											←→	

RGC: FA

Supporting frameworks: Wildlife Alliance

4) Preah Vihear

plan  
actual

Breakdown of the activity		Before 2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	after 2017
REDD+ Project-based approach												
3.1.2 Explore demonstration activities												
3.1.2.1 Identify candidate forests												
3.1.2.2 Manage the candidate forests												
3.1.2.3 Prepare demonstration activities	*3.1.2.3.1 Conduct Stakeholder consultations											
	*3.1.2.3.2 Conduct Feasibility Studies											
3.1.2.4 Political and legal processes including Free Prior and Informed Consent (FPIC)												
3.1.2.5 Prepare Design Documents												
3.1.2.6 Work on validation/verification												
3.1.2.7 Strengthen the forest management through REDD+												
Subnational Approach												
3.2.2 Support to develop subnational/national pilot												
3.2.2.1 Identify candidate Provinces/Landscape												
3.2.2.2 Consult with Provincial governors and related stakeholders												
3.2.2.3 Develop subnational RELs												
3.2.2.4 Determinate subnational strategy, documentation and implementation												
3.2.2.5 Implement subnational REDD+												

As of 24 June 2014

**Breakdown of Activities 3.1.2 & 3.2.2 in PO-6**

**5) Central Cardamon PF**

— plan  
— actual

Breakdown of the activity		Before 2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	after 2017
<b>REDD+ Project-based approach</b>												
<b>3.1.2 Explore demonstration activities</b>												
3.1.2.1 Identify candidate forests								↔				
3.1.2.2 Manage the candidate forests		↔	↔	↔	↔	↔	↔	↔	↔	↔	↔	↔
3.1.2.3 Prepare demonstration activities	*3.1.2.3.1 Conduct Stakeholder consultations			↔	↔	↔	↔	↔	↔			
	*3.1.2.3.2 Conduct Feasibility Studies	↔	↔			↔	↔					
3.1.2.4 Political and legal processes including Free Prior and Informed Consent (FPIC)								↔	↔			
3.1.2.5 Prepare Design Documents									↔	↔		
3.1.2.6 Work on validation/verification											↔	
3.1.2.7 Strengthen the forest management through REDD+										↔	↔	↔
<b>Subnational Approach</b>												
<b>3.2.2 Support to develop subnational/national pilot</b>												
3.2.2.1 Identify candidate Provinces/Landscape									↔			
3.2.2.2 Consult with Provincial governors and related stakeholders									↔	↔		
3.2.2.3 Develop subnational RELs									↔	↔		
3.2.2.4 Determinate subnational strategy, documentation and implementation									↔	↔		
3.2.2.5 Implement subnational REDD+											↔	↔



RGC: FA










Supporting frameworks: CI, USAID, AFD, FFI, CAM-REDD

As of 24 June 2014

**Breakdown of Activity 3.2.2 in PO-6**

**6) West Siem Pang**

 plan  
 actual

Breakdown of the activity		Before 2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	after 2017
<b>Subnational Approach</b>												
<b>3.2.2 Support to develop subnational/national pilot</b>												
3.2.2.1 Identify candidate Provinces/Landscape												
3.2.2.2 Manage the candidate forests												
3.1.2.3 Prepare demonstration activities	*3.2.2.3.1 Conduct Stakeholder consultations											
	*3.2.2.3.2 Conduct Feasibility Studies			 								
3.2.2.4 Consult with Provincial governors and related stakeholders												
3.2.2.5 Develop subnational RELs												
3.2.2.6 Determinate subnational strategy, documentation and implementation												
3.2.2.7 Implement subnational REDD+												

Breakdown of the activity		Before 2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	after 2017
Subnational Approach												
3.2.2 Support to develop subnational/national pilot												
3.2.2.1 Identify candidate Provinces/Landscape								↔				
3.2.2.2 Manage the candidate forests		↔										
3.1.2.3 Prepare demonstration activities	*3.2.2.3.1 Conduct Stakeholder consultations								↔			
	*3.2.2.3.2 Conduct Feasibility Studies						↔					
3.2.2.4 Consult with Provincial governors and related stakeholders									↔			
3.2.2.5 Develop subnational RELs									↔			
3.2.2.6 Determinate subnational strategy, documentation and implementation									↔			
3.2.2.7 Implement subnational REDD+									↔			
3.2.2.8 Strengthen the forest management through REDD+												←

As of 24 June 2014

Breakdown of Activity 3.2.2 in PO-6

8) Mondulkiri PF

plan  
actual

plan  
actual

Breakdown of the activity		Before 2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	after 2017
Subnational Approach												
3.2.2 Support to develop subnational/national pilot												
3.2.2.1 Identify candidate Provinces/Landscape												
3.2.2.2 Manage the candidate forests												
3.1.2.3 Prepare demonstration activities	*3.2.2.3.1 Conduct Stakeholder consultations											
	*3.2.2.3.2 Conduct Feasibility Studies											
3.2.2.4 Consult with Provincial governors and related stakeholders												
3.2.2.5 Develop subnational RELs												
3.2.2.6 Determinate subnational strategy, documentation and implementation												
3.2.2.7 Implement subnational REDD+												
3.2.2.8 Strengthen the forest management through REDD+												

RGC: FA



Supporting frameworks: WWF, CAM-REDD























As of 24 June 2014

Breakdown of Activities 3.1.2 & 3.2.2 in PO-6

9) Prey Long

 plan  
 actual

Breakdown of the activity		Before 2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	after 2017
REDD+ Project-based approach												
3.1.2 Explore demonstration activities												
3.1.2.1 Identify candidate forests												
												
3.1.2.2 Manage the candidate forests												
												
3.1.2.3 Prepare demonstration activities	*3.1.2.3.1 Conduct Stakeholder consultations											
												
	*3.1.2.3.2 Conduct Feasibility Studies											
												
3.1.2.4 Political and legal processes including Free Prior and Informed Consent (FPIC)												
												
3.1.2.5 Prepare Design Documents												
												
3.1.2.6 Work on validation/verification												
3.1.2.7 Strengthen the forest management through REDD+												
Subnational Approach												
3.2.2 Support to develop subnational/national pilot												
3.2.2.1 Identify candidate Provinces/Landscape												
3.2.2.2 Consult with Provincial governors and related stakeholders												
3.2.2.3 Develop subnational RELs												
3.2.2.4 Determinate subnational strategy, documentation and implementation												
3.2.2.5 Implement subnational REDD+												

RGC: FA

















Supporting frameworks: CI, CAM-REDD

As of 24 June 2014

**Breakdown of Activities 3.1.2 & 3.2.2 in PO-6**

**10) Kulen Prontep Wildlife Sanctuary**

— plan  
— actual


Breakdown of the activity		Before 2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	after 2017
<b>REDD+ Project-based approach</b>												
<b>3.1.2 Explore demonstration activities</b>												
3.1.2.1 Identify candidate forests					 							
3.1.2.2 Manage the candidate forests		 										
3.1.2.3 Prepare demonstration activities	*3.1.2.3.1 Conduct Stakeholder consultations					 						
	*3.1.2.3.2 Conduct Feasibility Studies											
3.1.2.4 Political and legal processes including Free Prior and Informed Consent (FPIC)							 					
3.1.2.5 Prepare Design Documents												
3.1.2.6 Work on validation/verification												
3.1.2.7 Strengthen the forest management through REDD+												
<b>Subnational Approach</b>												
<b>3.2.2 Support to develop subnational/national pilot</b>												
3.2.2.1 Identify candidate Provinces/Landscape												
3.2.2.2 Consult with Provincial governors and related stakeholders												
3.2.2.3 Develop subnational RELs												
3.2.2.4 Determinate subnational strategy, documentation and implementation												
3.2.2.5 Implement subnational REDD+												

RGC: GDANCP/MoE

Supporting frameworks: WCS, GEF, UNDP, World Vision, CAM-REDD

### Breakdown of Activities 3.1.2 in PO-6

## 11) Other sites

Breakdown of the activity	Before 2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	after 2017
<b>REDD+ Project-based/subnational approach</b>											
3.1.2.Explore demonstration activities											



As of 24 June 2014

**Breakdown of Activity 2.1.4 in PO-6**

**12) Fisheries Conservation Area in Kampong Chnang**

— plan  
— actual



Breakdown of the activity	2011	2012	2013	2014	2015	2016	after 2017
<b>2.1.4 Investigate how the REDD+ can support management of flooded forests and mangrove areas managed by FiA under the Strategic Planning Framework on Fisheries (2.1.d)</b>							
2.1.4.1 Find an experienced contractor for construction of blockhouses and installation of demarcation poles and sign board			↔				
2.1.4.2 Conduct field work to identify locations of blockhouse and demarcation poles		↔	↔				
2.1.4.3 Organise two consultations with stakeholders to discuss and agree on location of blockhouse and demarcation pole		↔					
2.1.4.4 Construct two blockhouses and demarcation poles and sign boards			↔				
2.1.4.5 Procure and support equipment for patrolling (1 fiber boat) for Kampong Chnang					↔		

RGC: FiA







Supporting framework: CAM-REDD

As of 24 June 2014

# **Breakdown of Activity 2.1.4 in PO-6**

 plan  
 actual

## **13) Prey Nub Mangrove Forest Management Area**

Breakdown of the activity	2011	2012	2013	2014	2015	2016	after 2017
<b>2.1.4 Investigate how the REDD+ can support management of flooded forests and mangrove areas managed by FiA under the Strategic Planning Framework on Fisheries (2.1.d)</b>							
2.1.4.1 Find an experienced contractor for construction of blockhouses and installation of demarcation poles and sign board							
2.1.4.2 Conduct field work to identify locations of blockhouse and demarcation poles		 					
2.1.4.3 Organise two consultations with stakeholders to discuss and agree on location of blockhouse and demarcation pole							
2.1.4.4 Construct two blockhouses and demarcation poles and sign boards							
2.1.4.5 Procure and support equipment for patrolling (1 fiber boat) for Kampong Chnang							

RGC: FiA

Supporting framework: CAM-REDD