As of 24 June 2014
Breakdown of Activities 3.1.2 & 3.2.2 in PO-6

I plan
1) Oddar Meanchey CF f— actual
Breakdown of the activity Before 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 after 2017

REDD+ Project-based approach
3.1.2 Explore demonstration activities
3.1.2.1 Identify candidate forests | —

ﬁ
3.1.2.2 Manage the candidate forests < >

< >
3.1.2.3 Prepare *3.1.2.3.1 Conduct - >
demonstration activities Stakeholder consultations - >

*3.1.2.3.2 Conduct Feasibility
S Not implemented
| |
3.1.2.4 Political and legal processes including Free Prior and | |
Informed Consent (FPIC) Not implemented
3.1.2.5 Prepare Design Documents > >
< >

3.1.2.6 Work on validation/verification L I e L

Starting time of Validation unclear Verification To be implemented in two separate phases

*ﬁ
Validation <]y

3.1.2.7 Strengthen the forest management through REDD+ <
Subnational Approach
3.2.2 Support to develop subnational/national pilot
3.2.2.1 Identify candidate Provinces/Landscape . >
3.2.2.2 Consult with Provincial governors and related <
stakeholders
3.2.2.3 Develop subnational RELs <
3.2.2.4 Determinate subnational strategy, documentation and <
implementation
3.2.2.5 Implement subnational REDD+ :

RGC: FA

Supporting frameworks: PACT, Clinton Foundation, UNDP, CDA, CAM-REDD



As of 24 June 2014
Breakdown of Activities 3.1.2 & 3.2.2 in PO-6

2) Seima PF

plan
actual

Breakdown of the activity

Before 2007

2008

2009

2010

2011

2012

2013

2014

2015 2016

after 2017

REDD+ Project-based approach

3.1.2 Explore demonstration activities

3.1.2.1 Identify candidate forests

A A

vy

3.1.2.2 Manage the candidate forests

<
47

*3.1.2.3.1 Conduct
Stakeholder consultations

3.1.2.3 Prepare demonstration
activities

#A

*3.1.2.3.2 Conduct
Feasibility Studies

3

3.1.2.4 Political and legal processes including Free Prior and
Informed Consent (FPIC)

AA

3.1.2.5 Prepare Design Documents

>

A A

>

3.1.2.6 Work on validation/verification

Validation

>

Verification

>

To be implemented in two separ

ate phases

3.1.2.7 Strengthen the forest management through REDD+

A

Subnational Approach

3.2.2 Support to develop subnational/national pilot

3.2.2.1 Identify candidate Provinces/Landscape

3.2.2.2 Consult with Provincial governors and related
stakeholders

3.2.2.3 Develop subnational RELs

3.2.2.4 Determinate subnational strategy, documentation and
implementation

3.2.2.5 Implement subnational REDD+

RGC: FA
Supporting frameworks: WCS, CAM-REDD



As of 24 June 2014
Breakdown of Activities 3.1.2 & 3.2.2 in PO-6

3) Southern Cardamon

plan

actual

Breakdown of the activity

Before 2007

2008

2009

2010

2011

2012

2013

2014

2015

2016

after 2017

REDD+ Project-based approach

3.1.2 Explore demonstration activities

3.1.2.1 Identify candidate forests

A A

Yy

3.1.2.2 Manage the candidate forests

<
<7

*3.1.2.3.1 Conduct
Stakeholder consultations

3.1.2.3 Prepare demonstration
activities

AA

vy

*3.1.2.3.2 Conduct Feasibility
Studies

7

3.1.2.4 Political and legal processes including Free Prior and
Informed Consent (FPIC)

3.1.2.5 Prepare Design Documents

AAl A A

VVIi VY

3.1.2.6 Work on validation/verification

3.1.2.7 Strengthen the forest management through REDD+

Subnational Approach

3.2.2 Support to develop subnational/national pilot

3.2.2.1 Identify candidate Provinces/Landscape

3.2.2.2 Consult with Provincial governors and related
stakeholders

3.2.2.3 Develop subnational RELs

3.2.2.4 Determinate subnational strategy, documentation and
implementation

3.2.2.5 Implement subnational REDD+

RGC: FA

Supporting frameworks: Wildlife Alliance



As of 24 June 2014
Breakdown of Activities 3.1.2 & 3.2.2 in PO-6

4) Preah Vihear

plan
actual

Breakdown of the activity

Before 2007

2008

2009

2010

2011

2012

2013

2014

2015

2016

after 2017

REDD+ Project-based approach

3.1.2 Explore demonstration activities

3.1.2.1 Identify candidate forests

3.1.2.2 Manage the candidate forests

AA

*3.1.2.3.1 Conduct
Stakeholder consultations

3.1.2.3 Prepare demonstration
activities

AA

*3.1.2.3.2 Conduct Feasibility
Studies

#

3.1.2.4 Political and legal processes including Free Prior and
Informed Consent (FPIC)

3.1.2.5 Prepare Design Documents

3.1.2.6 Work on validation/verification

3.1.2.7 Strengthen the forest management through REDD+

Subnational Approach

3.2.2 Support to develop subnational/national pilot

3.2.2.1 Identify candidate Provinces/Landscape

3.2.2.2 Consult with Provincial governors and related
stakeholders

3.2.2.3 Develop subnational RELs

3.2.2.4 Determinate subnational strategy, documentation and
implementation

3.2.2.5 Implement subnational REDD+

RGC: FA
Supporting frameworks: WCS, GEF, UNDP, CAM-REDD



As of 24 June 2014
Breakdown of Activities 3.1.2 & 3.2.2 in PO-6

plan
5) Central Cardamon PF f— actual
Breakdown of the activity Before 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 after 2017
REDD+ Project-based approach
3.1.2 Explore demonstration activities
3.1.2.1 Identify candidate forests
Y M
3.1.2.2 Manage the candidate forests < >
< >
3.1.2.3 Prepare *3.1.2.3.1 Conduct ¢ >
demonstration activities Stakeholder consultations < P>
*3.1.2.3.2 Conduct Feasibility .~ 2006 P
3.1.2.4 Political and legal processes including Free Prior and
Informed Consent (FPIC) < >
3.1.2.5 Prepare Design Documents < >
3.1.2.6 Work on validation/verification ¢ |
3.1.2.7 Strengthen the forest management through REDD+
Subnational Approach
3.2.2 Support to develop subnational/national pilot
3.2.2.1 Identify candidate Provinces/Landscape ¢ .
3.2.2.2 Consult with Provincial governors and related < >
stakeholders
3.2.2.3 Develop subnational RELs > >
3.2.2.4 Determinate subnational strategy, documentation and < >
implementation
3.2.2.5 Implement subnational REDD+ <

RGC: FA
Supporting frameworks: Cl, USAID, AFD, FFlI, CAM-REDD



As of 24 June 2014
Breakdown of Activity 3.2.2 in PO-6

plan
6) West Siem Pang f— actual
Breakdown of the activity Before 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 after 2017
Subnational Approach
3.2.2 Support to develop subnational/national pilot
3.2.2.1 Identify candidate Provinces/Landscape ¢ >
3.2.2.2 Manage the candidate forests < >
< >
3.1.2.3 Prepare demonstration | *3.2.2.3.1 Conduct —p
activities Stakeholder consultations
*3.2.2.3.2 Conduct Feasibility —]
Studies M
3.2.2.4 Consult with Provincial governors and related
- >
stakeholders
3.2.2.5 Develop subnational RELs < >
3.2.2.6 Determinate subnational strategy, documentation and e >

implementation

3.2.2.7 Implement subnational REDD+




As of 24 June 2014
Breakdown of Activity3.2.2 in PO-6

Breakdown of Activities 3.1.2 & 3.2.2 in PO-6

plan

Breakdown of the activity

Before 2007

2008

2009

2010

2011

2012

2013

2014

2015

2016

after 2017

Subnational Approach

3.2.2 Support to develop subnational/national pilot

3.2.2.1 Identify candidate Provinces/Landscape

3.2.2.2 Manage the candidate forests

AA

3.1.2.3 Prepare demonstration| *3.2.2.3.1 Conduct
activities Stakeholder consultations

*3.2.2.3.2 Conduct Feasibility
Studies

3.2.2.4 Consult with Provincial governors and related
stakeholders

3.2.2.5 Develop subnational RELs

A

3.2.2.6 Determinate subnational strategy, documentation and
implementation

3.2.2.7 Implement subnational REDD+

3.2.2.8 Strengthen the forest management through REDD+

RGC: FA
Supporting frameworks: Cl, CAM-REDD



As of 24 June 2014
Breakdown of Activity 3.2.2 in PO-6

8) Mondulkiri PF

plan
actual

Breakdown of the activity

Before 2007

2008

2009

2010

2011

2012

2013

2014

2015

2016

after 2017

Subnational Approach

3.2.2 Support to develop subnational/national pilot

3.2.2.1 Identify candidate Provinces/Landscape

3.2.2.2 Manage the candidate forests

AA

3.1.2.3 Prepare demonstration| *3.2.2.3.1 Conduct
activities Stakeholder consultations

*3.2.2.3.2 Conduct Feasibility
Studies

3.2.2.4 Consult with Provincial governors and related
stakeholders

3.2.2.5 Develop subnational RELs

3.2.2.6 Determinate subnational strategy, documentation and
implementation

3.2.2.7 Implement subnational REDD+

3.2.2.8 Strengthen the forest management through REDD+

RGC: FA
Supporting frameworks: WWF, CAM-REDD



As of 24 June 2014
Breakdown of Activities 3.1.2 & 3.2.2 in PO-6

9) Prey Long

plan
actual

Breakdown of the activity

Before 2007

2008

2009

2010

2011

2012

2013

2014

2015

2016

after 2017

REDD+ Project-based approach

3.1.2 Explore demonstration activities

3.1.2.1 Identify candidate forests

A A

3.1.2.2 Manage the candidate forests

AA

*3.1.2.3.1 Conduct
Stakeholder consultations

3.1.2.3 Prepare
demonstration activities

*3.1.2.3.2 Conduct Feasibility
Studies

1

3.1.2.4 Political and legal processes including Free Prior and
Informed Consent (FPIC)

3.1.2.5 Prepare Design Documents

3.1.2.6 Work on validation/verification

3.1.2.7 Strengthen the forest management through REDD+

Subnational Approach

3.2.2 Support to develop subnational/national pilot

3.2.2.1 Identify candidate Provinces/Landscape

3.2.2.2 Consult with Provincial governors and related
stakeholders

3.2.2.3 Develop subnational RELs

3.2.2.4 Determinate subnational strategy, documentation and
implementation

3.2.2.5 Implement subnational REDD+

RGC: FA
Supporting frameworks: Cl, CAM-REDD



As of 24 June 2014
Breakdown of Activities 3.1.2 & 3.2.2 in PO-6

——El
—

10) Kulen Prontep Wildlife Sanctuary actual
Breakdown of the activity Before 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 after 2017
REDD+ Project-based approach
3.1.2 Explore demonstration activities
3.1.2.1 Identify candidate forests ¢ -
ﬁ
3.1.2.2 Manage the candidate forests
& < =
< >
3.1.2.3 Prepare demonstration| *3.1.2.3.1 Conduct <
activities Stakeholder consultations < >
*3.1.2.3.2 Conduct Feasibility

Studies
3.1.2.4 Political and legal processes including Free Prior and P >
Informed Consent (FPIC)
3.1.2.5 Prepare Design Documents >
3.1.2.6 Work on validation/verification

M

3.1.2.7 Strengthen the forest management through REDD+ <
Subnational Approach
3.2.2 Support to develop subnational/national pilot
3.2.2.1 Identify candidate Provinces/Landscape - >
3.2.2.2 Consult with Provincial governors and related < >
stakeholders
3.2.2.3 Develop subnational RELs < >
3.2.2.4 Determinate subnational strategy, documentation and < >
implementation
3.2.2.5 Implement subnational REDD+ <

RGC: GDANCP/MoE
Supporting frameworks: WCS, GEF, UNDP, World Vision, CAM-REDD




As of 24 June 2014
Breakdown of Activities 3.1.2 in PO-6

11) Other sites

plan
actual

Breakdown of the activity

Before 2007

2008

2009

2010

2011

2012

2013

2014

2015

2016

after 2017

REDD+ Project-based/subnational approach

3.1.2.Explore demonstration activities







As of 24 June 2014
Breakdown of Activity 2.1.4 in PO-6

12) Fisheries Conservation Area in Kampong Chnang

I plan

actual

Breakdown of the activity

2011

2012

2013

2014

2015

2016

after 2017

2.1.4 Investigate how the REDD+ can support management of flooded
forests and mangrove areas managed by FiA under the Strategic
Planning Framework on Fisheries (2.1.d)

2.1.4.1 Find an experienced contractor for construction of blockhouses
and installation of demarcation poles and sign board

2.1.4.2 Conduct field work to identify locations of blockhouse and
demarcation poles

2.1.4.3 Organise two consultations with stakeholders to discuss and
agree on location of blockhouse and demarcation pole

2.1.4.4 Construct two blockhouses and demarcation poles and sign
boards

2.1.4.5 Procure and support equipment for patrolling (1 fiber boat) for
Kampong Chnang

RGC: FiA
Supporting framework: CAM-REDD




As of 24 June 2014
Breakdown of Activity 2.1.4 in PO-6

13) Prey Nub Mangrove Forest Management Area

—lETy

Breakdown of the activity

2011

2012

2013

2014

2015

2016

after 2017

2.1.4 Investigate how the REDD+ can support management of
flooded forests and mangrove areas managed by FiA under the
Strategic Planning Framework on Fisheries (2.1.d)

2.1.4.1 Find an experienced contractor for construction of
blockhouses and installation of demarcation poles and sign
board

2.1.4.2 Conduct field work to identify locations of blockhouse
and demarcation poles

2.1.4.3 Organise two consultations with stakeholders to discuss
and agree on location of blockhouse and demarcation pole

2.1.4.4 Construct two blockhouses and demarcation poles and
sign boards

2.1.4.5 Procure and support equipment for patrolling (1 fiber
boat) for Kampong Chnang

RGC: FiA
Supporting framework: CAM-REDD




