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 Outcome 4.  

Design of a Monitoring System and RLs/RELs framework and 
capacity for implementation. 

 

 Activity 4.3  

Design the Satellite Land Monitoring System to provide Activity 
data for REDD+ related activities, particularly, produce 2016 land 
use/cover map to increase the reliability of the initial FRL/FL 

 

 Activity 4.5  

Develop Cambodia RLs/RELs frame work  

(Revise FREL document based on the communication with 
assessors of UNFCCC). 

Targeted activity 



(1) FA agreed to secure appropriate officers in its department 
concerned at timely manner.   
 
(2) Both parties agreed that said activity will be carried out in 
collaboration with other REDD+ development partners with strong 
initiative and coordination of FA.   
  
(3) this activity will be included under National REDD+ strategy and 
managed by the REDD+ Task Force under close collaboration 
with  any other development partners and stakeholders 
 
* Implementing structure will be discussed upon the forestry 
reform by the Royal Government of Cambodia. 

 

Implementation Structure  
of the activity 



 

(1) Capacity of officers concerned of FA and other relevant 
agencies will be enhanced on the activities specified above 

 

(2) 2016 land use/cover map will be produced 

 

(3) FREL document will be revised based on the feedback 
from the UNFCCC Secretariat 

 

 
3. Indicators to be achieved during the 

extension of the Project  
 



 

 the importance of the reliability and quality of land use/cover 
maps  as the basic data for results-based payment under 
REDD+ 

 Momentum within Cambodian government to produce 2016 
land use/cover map as an additional activity of its national 
REDD+ strategy 

 

 

 

  another eighteen months (18) extension in order to secure 
enough time to cover activity to produce said map under the 
Project  

 

Extension of duration  



Tentative Workplan of JICA-CAMREDD 
 from June 2016-November 2017 

 
appendix

I. 2016 LAND USE/COVER MAPPING WORK PLAN 2-Mar-16

    (Activity 4.3 under current PDM version 7 )  
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1 Preparation 

1.1   Image collection FFPRI

1.2   Pre-Processing FFPRI

1.3   Cloud Removal FFPRI

1.4   Image Mosaic

1.5   Ground truth FCPF

3 Classification

3.1   Segmentation CAM-REDD

3.2   Sample selection CAM-REDD

3.3   Semi-Auto classification CAM-REDD

3.4   Manual Editing CAM-REDD/FCPF

3.5   Produce accuracy random sample point CAM-REDD

3.6   Classes Editing FCPF

4 Verification

4.1   Field Verification FCPF/CAM-REDD

4.2   Hight Resolution Image verification CAM-REDD

4.3   Calculation of accuracy analysis    CAM-REDD

4.4   Report on accuracy assessment result CAM-REDD

4.5   Calculate Accuracy of Change FCPF

5 Workshop

5.1   National workshop FCPF

6 Reporting and Publish

6.1   Reporting (booklet) FCPF

6.2   Translation Report FCPF

6.3   Publishing FCPF

II.  Revise FREL document based on the communication with

assessors of UNFCCC

Tentative Workplan of JICA-CAMREDD from June 2016-November 2017
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