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2015 20162012 2013 2014

2-1

2-2-2

2-1-1

2-3-1

Assist sub-nationalization (a province at the minimum level) 

process of demonstration activities 

Assist conducting benefit sharing studies

Assist developing individual REDD+ strategies (FA/MoE/FiA)

Assist conducting demonstration activities2-3-4

2-1-2
Assist evaluating sources of and options to supply domestic timber 

demand and improve efficiency of wood/timber use

Assist evaluating candidate REDD+ strategies

2-3-2

2-3-3

2-2-3 Assist developing national REDD+ strategy

Assist establishing REDD+ implementation framework

Assist establishing REDD+ financing mechanism

Annex2

Assist establishing national REDD+ readiness coordination 

mechanism

Organization

　in Charge

1-1-2

Assist establishing national readiness management arrangements

Assist providing stakeholders with access to information on 

REDD+/national REDD+ process

 1. Assist organization and consultation (Output 1. Effective national management system of the REDD+ readiness process is developed.)

1-2-1

1-1-3

2011

2-1-3
Assist making revision to REDD+ Roadmap through assessment of 

Land-use, Forest Policy and Governance Report

Assist consultation and participation process

Assist conducting trainings to Taskforce/Secretariat/Governmental 

officials (FA/CFA/DFA/FiA/MoE, etc.)(*)

Assist engaging stakeholders in the REDD+ readiness process

1-2

1st year 2nd year

2-2-1

1-1

1-1-1

Assist supporting national REDD+ readiness process

1-2-2

2-2

Assist assessment of sources of and contribution of wood fuel use 

to current and future emission from deforestation and degradation

Plan of Operation (PO-1)

Assist developing  policy, law, regulations and standards

Assist assessment of land use, Forest Law, policy and governance

Assist preparing REDD+ strategy options

2-3-5

2. Assist preparing REDD+ strategy and establishing REDD+ implementation framework (Output 2. National REDD+ strategy and implementation framework are established.)

3rd year 4th year 5th year

2-3



Planned

Actual

Planned

Actual

Planned

Actual

(*) FA: Forestry Administration, Ministry of Agriculture, Forestry and Fisheries (MAFF), FAC: Cantonment FA Office, FAD: Divisional FA Office, FiA: Fishery Administration, MAFF, MoE: Ministry of Environment

Assist implementation of REDD+ activities at sub-national and 

national level
2-3-6

2-4-2

Assist preparation of environmental and social impact assessment 

during REDD+ implementation

2-4-1

2-4

Assist applying the ESMF to  relevant activities

Assist developing environmental and social management 

framework (ESMF)
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2011 2012 2013 2014 2015 2016

Assist preparing the Cambodian monitoring system plan

3-3-3

Assist developing future RELs for REDD+

Assist developing sub-national RELs3-3-5

Assist developing  historical baseline

3-4-1

3-1-1 Prepare a plan for RS/GIS training

Organization

　in Charge

2nd year

3-1-4

3-1-3

3-1-2 Conduct basic trainings on RS/GIS software

3. Assist establishing the REDD+ MRV/RELs system (Output 3. Governmental officials have sufficient knowledge to set up Cambodian MRV/RELs system for forest carbon.)

3-3-1

Conduct forest inventory training

Conduct basic trainings on satellite image processing and analysis

Assist developing Reference Emission Levels (RELs)

Assist quantifying activity data (land use change assessment)

3-2-1 Prepare a plan for forest inventory trainings

3-2-2 Conduct basic trainings on database software

Assist developing historical emission and removal factors3-3-2

3-2

3-2-3

Conduct RS (remote sensing)/GIS training

3-4-6

3-5

3-4 Assist developing MRV system

Assist collating and harmonizing the existing forest cover /carbon 

stock

Assist monitoring of multiple benefits, other impacts and 

governance

Conduct trainings on satellite image interpretation

3-4-2

Assist establishing a national forest cover monitoring system 

3-3

Conduct trainings on the forest survey method

3-3-4

3-1

5th year3rd year

Assist developing forest resources database including biodiversity

Assist establishing  capacity for REDD+ reporting

Assist designing a national forest inventory to develop emission 

and removal factors
3-4-4

3-4-5

3-4-3

4th year1st year
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Actual

Planned

Actual

Planned schedule…

Actual progress…

4-2

Select/Proiritize research/survey topics (e.g. enhancement of 

carbon stock, survey on wood density, experiment on indigenous 

tree planting in different ecological zone in order to compare 

growth, biomass, etc.)

Implement research/survey

4-1

4. Conduct research and survey related to REDD+ (Output 4. Scientific knowledge on REDD+ is enhanced through research and development.)


