As of 18 December 2013
Breakdown of Activities 3.1.2 & 3.2.2 in PO-4

1) Oddar Meanchey CF

plan
actual

Breakdown of the activity

Before 2007

2008

2009

2010

2011

2012

2013

2014

2015

2016

after 2017

redd+ Project-based approach

3.1.2.1 Identify candidate forests

3.1.2.2 Manage the candidate forests

M
M
P—

<

*3.1.2.3.1 Conduct
Stakeholder consultations

3.1.2.3 Preparare project-
based redd+

>

Studies

*3.1.2.3.2 Conduct Feasibility

Not implemented
\ x

3.1.2.4 Make political and legal processes including Free Prior
and Informed Consent (FPIC)

Not implemented

3.1.2.5 Prepare Project Design Documents (PDD)

<

>

=)

<

3.1.2.6 Work on validation/verification

Starting time o

f Validation unclear

Verification

Validation | <]y

<@
ﬁ

To be implemented in two

separate phases

3.1.2.7 Strengthen the forest management through redd+

Subnational Approach

3.2.2.1 Identify candidate Provinces

3.2.2.2 Consult with Provincial governors and related
stakeholders

3.2.2.3 Develop subnational RELs

3.2.2.4 Determinate subnational strategy, documentation and
implementation

3.2.2.5 Implement subnational redd+

RGC: FA

Supporting frameworks: PACT, Clinton Foundation, UNDP, CDA, CAM-REDD



As of 18 December 2013
Breakdown of Activities 3.1.2 & 3.2.2 in PO-4

I plan
2) Seima PF f— actual
Breakdown of the activity Before 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 after 2017
redd+ Project-based approach
3.1.2.1 Identify candidate forests < >
< >
3.1.2.2 Manage the candidate forests
g € P>
< >
3.1.2.3 Preparare project-based *3.1.2.3.1 Conduct < —p
redd+ Stakeholder consultations < >
*3.1.2.3.2 Conduct <>
Feasibility Studies <>
3.1.2.4 Make political and legal processes including Free Prior
and Informed Consent (FPIC) < >
< >
3.1.2.5 Prepare Project Design Documents (PDD) < >
< >
3.1.2.6 Work on validation/verification Verification
E———
Validation
*-:_’ P To be implemented in two separate phases
3.1.2.7 Strengthen the forest management through redd+ < _’
Subnational Approach
3.2.2.1 Identify candidate Provinces  ——
3.2.2.2 Consult with Provincial governors and related
< >
stakeholders
3.2.2.3 Develop subnational RELs < >
3.2.2.4 Determinate subnational strategy, documentation and
implementation < >
3.2.2.5 Implement subnational redd+ >

RGC: FA
Supporting frameworks: WCS, CAM-REDD



As of 18 December 2013

Breakdown of Activities 3.1.2 & 3.2.2 in PO-4

3) Southern Cardamon

plan

actual

Breakdown of the activity

Before 2007

2008

2009

2010

2011

2012

2013

2014

2015

2016

after 2017

redd+ Project-based approach

3.1.2.1 Identify candidate forests

A A

A A /

3.1.2.2 Manage the candidate forests

-
<

3.1.2.3 Preparare project-
based redd+

*3.1.2.3.1 Conduct
Stakeholder consultations

A4

vy

*3.1.2.3.2 Conduct Feasibility

Studies

7??

3.1.2.4 Make political and legal processes including Free Prior

and Informed Consent (FPIC)

3.1.2.5 Prepare Project Design Documents (PDD)

AAl A A

VV VY

3.1.2.6 Work on validation/verification

3.1.2.7 Strengthen the forest management through redd+

Subnational Approach

3.2.2.1 Identify candidate Provinces

3.2.2.2 Consult with Provincial governors and related

stakeholders

3.2.2.3 Develop subnational RELs

3.2.2.4 Determinate subnational strategy, documentation and

implementation

3.2.2.5 Implement subnational redd+

RGC: FA

Supporting frameworks: Wildlife Alliance



As of 18 December 2013
Breakdown of Activities 3.1.2 & 3.2.2 in PO-4

m— slan

4) Preah Vihear actual

Breakdown of the activity Before 2007 2008 2009 2010

2011

2012

2013

2014

2015

2016

after 2017

redd+ Project-based approach

3.1.2.1 Identify candidate forests

3.1.2.2 Manage the candidate forests

AA

*3.1.2.3.1 Conduct
Stakeholder consultations

3.1.2.3 Preparare project-
based redd+

AA

*3.1.2.3.2 Conduct Feasibility
Studies

A4
vy

3.1.2.4 Make political and legal processes including Free Prior
and Informed Consent (FPIC)

3.1.2.5 Prepare Project Design Documents (PDD)

3.1.2.6 Work on validation/verification

3.1.2.7 Strengthen the forest management through redd+

Subnational Approach

3.2.2.1 Identify candidate Provinces

3.2.2.2 Consult with Provincial governors and related
stakeholders

3.2.2.3 Develop subnational RELs

3.2.2.4 Determinate subnational strategy, documentation and
implementation

3.2.2.5 Implement subnational redd+

RGC: FA
Supporting frameworks: WCS, GEF, UNDP, CAM-REDD




As of 18 December 2013
Breakdown of Activities 3.1.2 & 3.2.2 in PO-4

— blan

5) Central Cardamon PF actual

Breakdown of the activity Before 2007 2008 2009

2010

2011

2012

2013

2014

2015

2016

after 2017

redd+ Project-based approach

3.1.2.1 Identify candidate forests

3.1.2.2 Manage the candidate forests

AA

3.1.2.3 Preparare project- *3.1.2.3.1 Conduct

based redd+ Stakeholder consultations

AA

*3.1.2.3.2 Conduct Feasibility 2006

Studies

i

Al

3.1.2.4 Make political and legal processes including Free Prior
and Informed Consent (FPIC)

3.1.2.5 Prepare Project Design Documents (PDD)

3.1.2.6 Work on validation/verification

3.1.2.7 Strengthen the forest management through redd+

Subnational Approach

3.2.2.1 Identify candidate Provinces

3.2.2.2 Consult with Provincial governors and related
stakeholders

3.2.2.3 Develop subnational RELs

3.2.2.4 Determinate subnational strategy, documentation and
implementation

3.2.2.5 Implement subnational redd+

RGC: FA
Supporting frameworks: Cl, USAID, AFD, FFI, CAM-REDD



As of 18 December 2013
Breakdown of Activities 3.2.2 in PO-4

plan
6) West Siem Pang f— actual
Breakdown of the activity Before 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 after 2017
Subnational Approach
3.2.2.1 Identify candidate Provinces/Landscape ¢ N\
3.2.2.2 Manage the candidate forests > >
< >
3.2.2.3 Preparare -subnational | *3.2.2.3.1 Conduct C—
approach of redd+ Stakeholder consultations
*3.2.2.3.2 Conduct Feasibility —|
Studies R —
3.2.2.4 Consult with Provincial governors and related
< >
stakeholders
3.2.2.5 Develop subnational RELs < >
3.2.2.6 Determinate subnational strategy, documentation and < >
implementation
3.2.2.7 Implement subnational redd+ <




As of 18 December 2013
Breakdown of Activities 3.1.2 & 3.2.2 in PO-4

I plan
7) Veun Sai & Siem Pang f— actual
Breakdown of the activity Before 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 after 2017
Subnational Approach
3.2.2.1 Identify candidate Provinces/Landscape - >
3.2.2.2 Manage the candidate forests & >
<
3.2.2.3 Preparare -subnational | *3.2.2.3.1 Conduct Gl
approach of redd+ Stakeholder consultations
*3.2.2.3.2 Conduct Feasibility
Studies )
3.2.2.4 Consult with Provincial governors and related >
stakeholders
3.2.2.5 Develop subnational RELs >
3.2.2.6 Determinate subnational strategy, documentation and >
implementation
3.2.2.7 Implement subnational redd+
3.2.2.8 Strengthen the forest management through redd+ PPR——

RGC: FA
Supporting frameworks: Cl, CAM-REDD



As of 18 December 2013
Breakdown of Activities 3.1.2 & 3.2.2 in PO-4

| plan |
8) Mondulkiri PF f— jctual —
Breakdown of the activity Before 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 after 2017
Subnational Approach
3.2.2.1 Identify candidate Provinces/Landscape —p
3.2.2.2 Manage the candidate forests < —r
< >
3.2.2.3 Preparare -subnational | *3.2.2.3.1 Conduct P R—
approach of redd+ Stakeholder consultations
*3.2.2.3.2 Conduct Feasibility
Studies
3.2.2.4 Consult with Provincial governors and related < >
stakeholders
3.2.2.5 Develop subnational RELs < > |
3.2.2.6 Determinate subnational strategy, documentation and < >
implementation
3.2.2.7 Implement subnational redd+ <
3.2.2.8 Strengthen the forest management through redd+ P—

RGC: FA
Supporting frameworks: WWF, CAM-REDD



As of 18 December 2013
Breakdown of Activities 3.1.2 & 3.2.2 in PO-4

9) Prey Long

plan
actual

Breakdown of the activity

Before 2007

2008

2009

2010

2011

2012

2013

2014

2015

2016

after 2017

redd+ Project-based approach

3.1.2.1 Identify candidate forests

I W'Y

3.1.2.2 Manage the candidate forests

—
<

*3.1.2.3.1 Conduct
Stakeholder consultations

3.1.2.3 Preparare project-
based redd+

*3.1.2.3.2 Conduct Feasibility
Studies

£1

3.1.2.4 Make political and legal processes including Free Prior
and Informed Consent (FPIC)

3.1.2.5 Prepare Project Design Documents (PDD)

3.1.2.6 Work on validation/verification

3.1.2.7 Strengthen the forest management through redd+

Subnational Approach

3.2.2.1 Identify candidate Provinces

3.2.2.2 Consult with Provincial governors and related
stakeholders

3.2.2.3 Develop subnational RELs

3.2.2.4 Determinate subnational strategy, documentation and
implementation

3.2.2.5 Implement subnational redd+

RGC: FA
Supporting frameworks: Cl, CAM-REDD



As of 18 December 2013
Breakdown of Activities 3.1.2 & 3.2.2 in PO-4

e Plan

10) Kulen Prontep Wildlife Sancturay actual

Breakdown of the activity Before 2007 2008 2009 2010

2011

2012

2013

2014

2015

2016

after 2017

redd+ Project-based approach

3.1.2.1 Identify candidate forests ~ -

3.1.2.2 Manage the candidate forests

AA

3.1.2.3 Preparare project- *3.1.2.3.1 Conduct
based redd+ Stakeholder consultations

AA

*3.1.2.3.2 Conduct Feasibility
Studies

3.1.2.4 Make political and legal processes including Free Prior
and Informed Consent (FPIC)

3.1.2.5 Prepare Project Design Documents (PDD)

3.1.2.6 Work on validation/verification

3.1.2.7 Strengthen the forest management through redd+

Subnational Approach

3.2.2.1 Identify candidate Provinces

3.2.2.2 Consult with Provincial governors and related
stakeholders

3.2.2.3 Develop subnational RELs

3.2.2.4 Determinate subnational strategy, documentation and
implementation

3.2.2.5 Implement subnational redd+

RGC: GDANCP/MoE
Supporting frameworks: WCS, GEF, UNDP, World Vision, CAM-REDD




As of 18 December 2013
Breakdown of Activities 3.1.2 & 3.2.2 in PO-4

11) Other sites

plan
actual

Breakdown of the activity

Before 2007

2008

2009

2010

2011

2012

2013

2014

2015

2016

after 2017

redd+ Project-based/subnational approach

3.1.2.1dentify an approach




As of 18 December 2013
Breakdown of Activity 2.1.5 in PO-4

12) Fisheries Conservation Area in Kampong Chnang

I plan
—

actual

Breakdown of the activity

2011

2012

2013

2014

2015

2016

after 2017

2.1.5 Investigate how the REDD+ can support management of flooded
forests and mangrove areas managed by FiA under the Strategic
Planning Framework on Fisheries (2.1.d)

2.1.5.1 Find an experienced contractor for construction of blockhouses
and installation of demarcation poles and sign board

2.1.5.2 Conduct filed work to identify locations of blockhouse and
demarcation poles

2.1.5.3 Organise two consultations with stakeholders to discuss and
agree on location of blockhouse and demarcation pole

2.1.5.4 Construct two blockhouses and demarcation poles and sign
boards

2.1.5.5 Procure and support equipment for patrolling (1 fiber boat) for
Kampong Chnang

RGC: FiA
Supporting framework: CAM-REDD




As of 18 December 2013
Breakdown of Activity 2.1.5 in PO-4

13) Prey Nub Mangrove Forest Management Area

—lETy

Breakdown of the activity

2011

2012

2013

2014

2015

2016

after 2017

2.1.5 Investigate how the REDD+ can support management of
flooded forests and mangrove areas managed by FiA under the
Strategic Planning Framework on Fisheries (2.1.d)

2.1.5.1 Find an experienced contractor for construction of
blockhouses and installation of demarcation poles and sign
board

2.1.5.2 Conduct filed work to identify locations of blockhouse
and demarcation poles

2.1.5.3 Organise two consultations with stakeholders to discuss
and agree on location of blockhouse and demarcation pole

2.1.5.4 Construct two blockhouses and demarcation poles and
sign boards

2.1.5.5 Procure and support equipment for patrolling (1 fiber
boat) for Kampong Chnang

RGC: FiA
Supporting framework: CAM-REDD




