
As of 18 December 2013

Breakdown of Activities 3.1.2 & 3.2.2 in PO-4

plan

1) Oddar Meanchey CF actual

 Before 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 after 2017

  *3.1.2.3.1 Conduct 

Stakeholder consultations

  *3.1.2.3.2 Conduct Feasibility 

Studies

3.2.2.3 Develop subnational RELs

Breakdown of the activity

redd+ Project-based approach

3.1.2.1 Identify candidate forests

3.1.2.2 Manage the candidate forests

 3.1.2.3 Preparare project-

based redd+

3.1.2.4 Make political and legal processes including Free Prior 

and Informed Consent (FPIC)

RGC: FA

3.1.2.6  Work on validation/verification

Supporting frameworks: PACT, Clinton Foundation, UNDP, CDA, CAM-REDD

3.2.2.4 Determinate subnational strategy, documentation and 

implementation

3.2.2.5 Implement subnational redd+

3.1.2.5  Prepare Project Design Documents (PDD)

3.1.2.7 Strengthen the forest management through redd+ 

Subnational Approach

3.2.2.1 Identify candidate Provinces

3.2.2.2  Consult with Provincial governors and related 

stakeholders

Not implemented 

Not implemented 

Starting time of Validation unclear To be implemented in two separate phases Verification 

Validation 



As of 18 December 2013

Breakdown of Activities 3.1.2 & 3.2.2 in PO-4

plan

2) Seima PF actual

 Before 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 after 2017

  *3.1.2.3.1 Conduct 

Stakeholder consultations

  *3.1.2.3.2 Conduct 

Feasibility Studies

Breakdown of the activity

redd+ Project-based approach

3.1.2.4 Make political and legal processes including Free Prior 

and Informed Consent (FPIC)

3.2.2.2  Consult with Provincial governors and related 

stakeholders

3.2.2.3 Develop subnational RELs

RGC: FA

3.1.2.1 Identify candidate forests

 3.1.2.3 Preparare project-based 

redd+

3.1.2.2 Manage the candidate forests

Supporting frameworks: WCS, CAM-REDD

3.2.2.4 Determinate subnational strategy, documentation and 

implementation

3.2.2.5 Implement subnational redd+

3.1.2.5  Prepare Project Design Documents (PDD)

Subnational Approach

3.2.2.1 Identify candidate Provinces

3.1.2.6  Work on validation/verification

3.1.2.7 Strengthen the forest management through redd+ 

To be implemented in two separate phases 

Validation 

Verification 



As of 18 December 2013

Breakdown of Activities 3.1.2 & 3.2.2 in PO-4

plan

3) Southern Cardamon actual

 Before 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 after 2017

  *3.1.2.3.1 Conduct 

Stakeholder consultations

  *3.1.2.3.2 Conduct Feasibility 

Studies

3.1.2.6  Work on validation/verification

Breakdown of the activity

redd+ Project-based approach

3.1.2.1 Identify candidate forests

3.1.2.2 Manage the candidate forests

 3.1.2.3 Preparare project-

based redd+

3.1.2.4 Make political and legal processes including Free Prior 

and Informed Consent (FPIC)

Supporting frameworks: Wildlife Alliance

3.2.2.4 Determinate subnational strategy, documentation and 

implementation

3.2.2.5 Implement subnational redd+

3.1.2.5  Prepare Project Design Documents (PDD)

3.1.2.7 Strengthen the forest management through redd+ 

Subnational Approach

3.2.2.1 Identify candidate Provinces

3.2.2.2  Consult with Provincial governors and related 

stakeholders

3.2.2.3 Develop subnational RELs

RGC: FA

??? 



As of 18 December 2013

Breakdown of Activities 3.1.2 & 3.2.2 in PO-4

plan

4) Preah Vihear actual

 Before 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 after 2017

  *3.1.2.3.1 Conduct 

Stakeholder consultations

  *3.1.2.3.2 Conduct Feasibility 

Studies

3.1.2.6  Work on validation/verification

Breakdown of the activity

redd+ Project-based approach

3.1.2.1 Identify candidate forests

3.1.2.2 Manage the candidate forests

 3.1.2.3 Preparare project-

based redd+

3.1.2.4 Make political and legal processes including Free Prior 

and Informed Consent (FPIC)

Supporting frameworks: WCS, GEF, UNDP, CAM-REDD

3.2.2.4 Determinate subnational strategy, documentation and 

implementation

3.2.2.5 Implement subnational redd+

3.1.2.5  Prepare Project Design Documents (PDD)

3.1.2.7 Strengthen the forest management through redd+ 

Subnational Approach

3.2.2.1 Identify candidate Provinces

3.2.2.2  Consult with Provincial governors and related 

stakeholders

3.2.2.3 Develop subnational RELs

RGC: FA



As of 18 December 2013

Breakdown of Activities 3.1.2 & 3.2.2 in PO-4

plan

5) Central Cardamon PF actual

 Before 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 after 2017

  *3.1.2.3.1 Conduct 

Stakeholder consultations

  *3.1.2.3.2 Conduct Feasibility 

Studies

3.1.2.6  Work on validation/verification

Breakdown of the activity

redd+ Project-based approach

3.1.2.1 Identify candidate forests

3.1.2.2 Manage the candidate forests

 3.1.2.3 Preparare project-

based redd+

3.1.2.4 Make political and legal processes including Free Prior 

and Informed Consent (FPIC)

Supporting frameworks: CI, USAID, AFD, FFI, CAM-REDD

3.2.2.4 Determinate subnational strategy, documentation and 

implementation

3.2.2.5 Implement subnational redd+

3.1.2.5  Prepare Project Design Documents (PDD)

3.1.2.7 Strengthen the forest management through redd+ 

Subnational Approach

3.2.2.1 Identify candidate Provinces

3.2.2.2  Consult with Provincial governors and related 

stakeholders

3.2.2.3 Develop subnational RELs

RGC: FA

2006 



As of 18 December 2013

Breakdown of Activities 3.2.2 in PO-4

plan

6) West Siem Pang actual

 Before 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 after 2017

  *3.2.2.3.1 Conduct 

Stakeholder consultations

  *3.2.2.3.2 Conduct Feasibility 

Studies

3.2.2.6 Determinate subnational strategy, documentation and 

implementation

3.2.2.7  Implement subnational redd+

Subnational Approach

3.2.2.1 Identify candidate Provinces/Landscape

3.2.2.4  Consult with Provincial governors and related 

stakeholders

3.2.2.5 Develop subnational RELs

Breakdown of the activity

3.2.2.2 Manage the candidate forests

 3.2.2.3 Preparare -subnational 

approach of redd+



As of 18 December 2013

Breakdown of Activities 3.1.2 & 3.2.2 in PO-4

plan

7) Veun Sai & Siem Pang actual

 Before 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 after 2017

  *3.2.2.3.1 Conduct 

Stakeholder consultations

  *3.2.2.3.2 Conduct Feasibility 

Studies

3.2.2.7  Implement subnational redd+

3.2.2.8 Strengthen the forest management through redd+ 

Supporting frameworks: CI, CAM-REDD

RGC: FA

3.2.2.5 Develop subnational RELs

3.2.2.6 Determinate subnational strategy, documentation and 

implementation

Breakdown of the activity

Subnational Approach

3.2.2.1 Identify candidate Provinces/Landscape

3.2.2.2 Manage the candidate forests

 3.2.2.3 Preparare -subnational 

approach of redd+

3.2.2.4  Consult with Provincial governors and related 

stakeholders



As of 18 December 2013

Breakdown of Activities 3.1.2 & 3.2.2 in PO-4

plan

8) Mondulkiri PF actual

 Before 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 after 2017

  *3.2.2.3.1 Conduct 

Stakeholder consultations

  *3.2.2.3.2 Conduct Feasibility 

Studies

Supporting frameworks: WWF, CAM-REDD

3.2.2.5 Develop subnational RELs

3.2.2.7  Implement subnational redd+

3.2.2.8 Strengthen the forest management through redd+ 

RGC: FA

3.2.2.6 Determinate subnational strategy, documentation and 

implementation

Breakdown of the activity

Subnational Approach

3.2.2.1 Identify candidate Provinces/Landscape

3.2.2.2 Manage the candidate forests

 3.2.2.3 Preparare -subnational 

approach of redd+

3.2.2.4  Consult with Provincial governors and related 

stakeholders



As of 18 December 2013

Breakdown of Activities 3.1.2 & 3.2.2 in PO-4

plan

9) Prey Long actual

 Before 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 after 2017

  *3.1.2.3.1 Conduct 

Stakeholder consultations

  *3.1.2.3.2 Conduct Feasibility 

Studies

3.2.2.4 Determinate subnational strategy, documentation and 

implementation

3.2.2.5 Implement subnational redd+

RGC: FA

Supporting frameworks: CI, CAM-REDD

3.1.2.5  Prepare Project Design Documents (PDD)

3.1.2.7 Strengthen the forest management through redd+ 

Subnational Approach

3.2.2.1 Identify candidate Provinces

3.2.2.2  Consult with Provincial governors and related 

stakeholders

3.2.2.3 Develop subnational RELs

3.1.2.6  Work on validation/verification

Breakdown of the activity

redd+ Project-based approach

3.1.2.1 Identify candidate forests

3.1.2.2 Manage the candidate forests

 3.1.2.3 Preparare project-

based redd+

3.1.2.4 Make political and legal processes including Free Prior 

and Informed Consent (FPIC)



As of 18 December 2013

Breakdown of Activities 3.1.2 & 3.2.2 in PO-4

plan

10) Kulen Prontep Wildlife Sancturay actual

 Before 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 after 2017

  *3.1.2.3.1 Conduct 

Stakeholder consultations

  *3.1.2.3.2 Conduct Feasibility 

Studies

RGC: GDANCP/MoE

Breakdown of the activity

redd+ Project-based approach

3.1.2.2 Manage the candidate forests

 3.1.2.3 Preparare project-

based redd+

3.1.2.6  Work on validation/verification

3.1.2.1 Identify candidate forests

Supporting frameworks: WCS, GEF, UNDP, World Vision, CAM-REDD

3.2.2.3 Develop subnational RELs

3.2.2.4 Determinate subnational strategy, documentation and 

implementation

3.2.2.5 Implement subnational redd+

3.1.2.4 Make political and legal processes including Free Prior 

and Informed Consent (FPIC)

3.1.2.5  Prepare Project Design Documents (PDD)

3.1.2.7 Strengthen the forest management through redd+ 

Subnational Approach

3.2.2.1 Identify candidate Provinces

3.2.2.2  Consult with Provincial governors and related 

stakeholders



As of 18 December 2013

Breakdown of Activities 3.1.2 & 3.2.2 in PO-4

plan

11) Other sites actual

 Before 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 after 2017

3.1.2.Identify an approach

Breakdown of the activity

redd+ Project-based/subnational approach



As of 18 December 2013

Breakdown of Activity 2.1.5 in PO-4

plan

actual

2011 2012 2013 2014 2015 2016 after 2017

Supporting framework: CAM-REDD

12) Fisheries Conservation Area in Kampong Chnang

Breakdown of the activity

 2.1.5 Investigate how the REDD+ can support management of flooded 

forests and mangrove areas managed by FiA under the Strategic 

Planning Framework on Fisheries (2.1.d)

2.1.5.1 Find an experienced contractor for construction of blockhouses 

and installation of demarcation poles and sign board

2.1.5.2 Conduct filed work to identify locations of blockhouse and 

demarcation poles 

2.1.5.3 Organise two consultations with stakeholders to discuss and 

agree on location of blockhouse and demarcation pole

2.1.5.4 Construct two blockhouses and demarcation poles and sign 

boards

2.1.5.5 Procure and support equipment for patrolling (1 fiber boat) for 

Kampong Chnang

RGC: FiA



As of 18 December 2013

Breakdown of Activity 2.1.5 in PO-4 plan

actual

2011 2012 2013 2014 2015 2016 after 2017Breakdown of the activity

2.1.5.3 Organise two consultations with stakeholders to discuss 

and agree on location of blockhouse and demarcation pole

2.1.5.4 Construct two blockhouses and demarcation poles and 

sign boards

Supporting framework: CAM-REDD

13) Prey Nub Mangrove Forest Management Area

2.1.5.5 Procure and support equipment for patrolling (1 fiber 

boat) for Kampong Chnang

RGC: FiA

2.1.5.2 Conduct filed work to identify locations of blockhouse 

and demarcation poles 

2.1.5.1 Find an experienced contractor for construction of 

blockhouses and installation of demarcation poles and sign 

board

 2.1.5 Investigate how the REDD+ can support management of 

flooded forests and mangrove areas managed by FiA under the 

Strategic Planning Framework on Fisheries (2.1.d)


