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Overview of REDD+ in Cambodia (1) 

• Multi-year work plan of Cambodia National REDD+ Taskforce 

stipulates the approach in Cambodian “Readiness” phase. 

 

• In addition to historical support through international community 

to the Protected Forests and to the community forestry 

development effort, UN-REDD (2010) and FCPF (2011) 

endorsed their engagements to help Royal Government of 

Cambodia (RGC) implement a national REDD+ process. 

 

• In May 2011“Record of Discussion (R/D)” as the official 

agreement on CAM-REDD was signed between FA on behalf of 

RGC and JICA on behalf of Government of Japan (GoJ). 
 

 



Overview of REDD+ in Cambodia (2) 

• Initial Multi-year work plan was approved at the 3rd Taskforce 

meeting on February 21, 2014;  

 

• It is currently consist of four “Outcomes”: 

• Outcome 1: Institutional Arrangements 

• Outcome 2: Policy and Strategy 

• Outcome 3: Demonstration Activities 

• Outcome 4: MRV/RELs/GHG Inventory 

 

• Supporting frameworks contribute to implementing the above. 



Supporting Frameworks 

Cambodia National REDD-plus  
 Implementation: Cambodia National REDD-plus Taskforce 

 Coordination:     Cambodia National REDD-plus Taskforce Secretariat 

USAID 

FAO/TCP-NFI UN-REDD 

Potential REDD 

Projects in 

Community / 

Protected Forests 

CAM-REDD 

FCPF 

Supporting Frameworks 

Embassy  

of Japan 

• CAM-REDD is one of its supporting frameworks (UN-REDD, FCPF, FAO’s 

TCP-NFI,, REDD Projects in Oddar Meanchey C.F. and in various 

Protected Forests, etc.) to facilitate the implementation of Cambodia 

National REDD+ process. 

 



Principle Roles 

• Principle Roles of major supporting frameworks: 

Outcome 

Major Supporting Frameworks 
UN-REDD CAM-REDD FCPF FAO’s TCP-

NFI 

USAID Embassy of 

Japan 

Potential REDD 

Projects in 

Community/Pro

tected Forests 

Outcome 1: Institutional Arrangements 
√√ √ √√   √     

Outcome 2: Strategies/Policies 
√√ √√ √√   √     

Outcome 3: Demonstration Activities 
√ √√ √   √ √√ √√ 

Outcome 4: MRV/REL/  GHG Inventory 

√√ √√ √ √√ √  √√ √ 

√√....Principle role    √....Secondary role 

Original Cambodia National REDD+ document had 6 sections but is 

compressed to 4 areas of outcomes in the recent relevant documents: 
Outcome 1: Institutional Arrangements 

Outcome 2: Strategies/Policies 

Outcome 3: Demonstration Activities 

Outcome 4: MRV/REL/  GHG Inventory 



Cambodia National REDD+ Taskforce 

 Progress to Date/Current Status (1) 
• Outcome 1; 

• Taskforce Secretariat became operational in 2012. 

 

• Taskforce meetings were held (5th meeting on June 06, 2014). 

 

• Initial Multi-year work plan was approved at the 3rd Taskforce 

meeting. 

 

• Four (4) Technical Teams have been operated since January 

2014. 

 

 



Cambodia National REDD+ Taskforce 

 Progress to Date/Current Status (2) 
• Outcome 2; 

• Draft National REDD+ Strategy is under preparation. 

• As part of Activity 2.1.4 (support to REDD+ in the flooded 

forests & mangrove areas), demarcation in these forests was 

planned and is going to be implemented. 

• Support to NFP is incorporated into Outcome 2 (as Strategic 

Planning Framework on Fisheries (FiA) and National 

Protected Areas Strategic Management Plan (MoE) are 

supported).  

• Summary of “Draft Preliminary Review of Safeguards for 

REDD+ in Cambodia” was produced in Khmer and English. 

 



Cambodia National REDD+ Taskforce 

Progress to Date/Current Status (3) 

• Outcome 3; 

• On-site third-party validation of Project Description for Seima 

Protected Forest is at the final stage. 

• All the protected forests are in their preparation to be the core for 

future REDD+ initiatives. 

• Two indicators were achieved since last FACCC meeting: 

   -Indicator (ii): “An initial pilot sub-national approach is 

documented (optimized in PO-6)”. 

•   -Indicator (iii): “Experiences of all the demonstration sites 

supported by CAM-REDD are compiled and shared among 

stakeholders” 

 



Cambodia National REDD+ Taskforce 

Progress to Date/Current Status (4) 

• Outcome 4; 

• Various initiatives have continued to be taken place (e.g. basic 

education, sub-national options). 

• Since January 2014, MRV/REL Technical Team has held 

several meetings about work plan and major elements of 

MRV/REL. 

• Initial REL is being tested towards 2015. 

• Various materials such as trial estimation of carbon stock 

following IPCC guidelines were prepared as materials to be 

used by the MRV/REL Technical Team. 

• NFI design has almost been completed. 

• Forest definition and land-use classes began to be discussed 

by MRV Technical Team. 

 



Review of Decisions: CAM-REDD 

• Principle Roles of CAM-REDD as one of Supporting 

Frameworks with an emphasis on technical/financial support 

to Outcomes 2, 3 and 4 

 

• Joint Mid-term review between JICA and RGC was 

implemented in February 2014 

 

• Work Plan (PDM-5) approved on February 20, 2014 

 

 



Main Recommendations  

from Mid-term Review 

• Enhance Cambodia’s ownership and managing 

capacities for National REDD+ process 

• Maximize synergies of demonstration activities 

• Improve information/data management for 

MRV/REL 

• Develop Cambodia’s National REDD+ Strategy 

• Submit relevant documents/reports to comply 

with the UNFCCC Decisions 
 



Finance: CAM-REDD (as of June 20, 2014) 

 Sub-Total

Category Program 2010(Agu-Dec) 2011(Jan-Dec) 2012(Jan-Dec) 2013 (Jan-Dec) 2014 (Jan-Jun)

REDD+ Outcome1 : Institutional arrangement $92,571.02

-International trips (UN-REDD: PB/FCPF:PC/ UNFCCC-SBSTA36 -COP17/REDD+ 

Partnership…) $5,081.46 $35,449.30 $45,703.68 $2,733.18 $0.00 $88,967.62

-Taskforce secretariat $0.00 $0.00 $1,600.00 $0.00 $716.60 $2,316.60

-FiA involvement $0.00 $0.00 $0.00 $1,286.80 $0.00 $1,286.80

Outcome2 : Policy and Strategy $31,203.08

-Wildlife and Biodiversity Law $0.00 $0.00 $6,952.78 $4,320.00 $0.00 $11,272.78

-Biodiversity database $0.00 $606.00 $4,100.00 $3,257.00 $650.00 $8,613.00

-Carbon stock enhancement $0.00 $6,056.00 $5,261.30 $0.00 $0.00 $11,317.30

Outcome3 : Project/Sub-national $588,617.91

- Seima PF and FPIC $0.00 $19,812.63 $73,125.00 $29,042.90 $0.00 $121,980.53

- Veun Sai & Siem Pang $0.00 $7,715.39 $27,050.64 $10,306.11 $7,810.91 $52,883.05

- Central Cardamom PF $0.00 $12,833.50 $13,530.00 $3,500.00 $1,411.20 $31,274.70

- Preah Vihear PF and Pre-FPIC $0.00 $52,374.87 $70,920.09 $30,464.25 $16,091.30 $169,850.51

- Kulen Prum Tep Wildlife Sanctuary $0.00 $0.00 $30,067.00 $0.00 $0.00 $30,067.00

- Western Siem Pang $0.00 $1,235.00 $2,329.00 $3,570.00 $2,330.00 $9,464.00

- Oddar Meanchey CF $0.00 $8,205.00 $11,785.00 $0.00 $0.00 $19,990.00

- Southen Cardamom PF $0.00 $4,250.00 $0.00 $0.00 $0.00 $4,250.00

- Oyadav Protected Forest $0.00 $0.00 $21,285.07 $3,299.40 $0.00 $24,584.47

-Mondulkiri Protected Forest $0.00 $0.00 $0.00 $0.00 $2,270.00 $2,270.00

- Prey Long $0.00 $0.00 $0.00 $66,382.40 $43,512.25 $109,894.65

- Kampong Chhnang Flooded Forest $0.00 $0.00 $0.00 $0.00 $12,109.00 $12,109.00

- Prey Nub Mangrove Forest $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

- Other sites $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Outcome4 : MRV $189,149.57

NFI Training $531.07 $531.07

Basic education for FA $0.00 $72,149.00 $106,050.00 $0.00 $178,199.00

Basic education for FiA $0.00 $0.00 $0.00 $10,419.50 $10,419.50

Total of REDD+ $5,081.46 $220,686.69 $419,759.56 $168,581.54 $87,432.33 $901,541.58

Cash Flow



Request for approvals: 
Revised Work Plan (PDM-6) and Timelines (PO-6) 

(Annexes 1 & 2 to Draft M/M) 

Major Changes: 

1. Consistency with Taskforce multi-year work plan (e.g. some 

activities of Outcome 3 and optimization of indicators for 

outcome  2 and 3) 

2. Incorporation of support to NFP within outcome 2 (as  

Strategic Planning Framework on Fisheries (FiA) and 

National Protected Areas Strategic Management Plan 

(GDANCP) are supported).  

3. Adjustments to the timelines 

4. PO-5 is absent as PDM-5 was approved without PO-5 at 

the last FACCC meeting.  

 



Status of Optimized Indicators for Outcomes (1) 

 (proposed PDM-6) 

No of 

Outcome 
Indicators Timing of 

Achieve

ment 

1 i) National taskforce, its secretariat, technical teams and 

consultation groups are established and become functional  

Achieved 

2 i) The National REDD+ strategy is drafted Oct 2015 

2 ii) A national guideline on safeguards is drafted Dec 2015 

2 iii) Draft law on Wildlife and Biodiversity is submitted to the 

Council of Ministers 

Dec 2014 

2 iv) Sub-national NFP documents are endorsed for at least 7 

provinces 

Dec 2014 

2 v)National/sub-national NFP programmes are implemented 

throughout 6 programmes and at least 4 provinces 

Dec 2015 



No of 

Outcome 
Indicators Timing of 

Achieve

ment 

3 i) Emission reduction is confirmed at least in one project Achieved 

 

3 ii) An initial pilot sub-national approach is documented.  Achieved 

3 iii) Experiences of all the demonstration sites supported by 

CAM-REDD are compiled and shared among stakeholders 

Achieved 

 

4 i) National forest monitoring system is designed and 

operationalized. 

Dec 2014 

4 ii) Initial REL(s)/RL(s) is developed. Dec 2015 

4 iii) Initial forest carbon measurement is completed above 

IPCC’s Tier 1 level and its report is drafted for verification.  

Dec 2015 

Status of Optimized Indicators for Outcomes (2) 

(Proposed PDM-6) 



Next Steps 

• Support: 

• Development of a draft national REDD+ strategy 

• Capacity building for the four Technical Teams 

• Implementation of Multi-year work plan of Taskforce 

• Implementation of recommendations to Mid-term 

review of CAM-REDD 

• Preparation of Finance plan for 2015 (before 

December 2014) 

 



Thank you for your attention ! 


