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Title of Activity: 

Sustainable management and conservation of Flooded and Mangrove Forest to involve REDD+ 
implementation 
 
Related activities in FCPF Workplan: 

Output 2.1:  Development of National REDD+ Strategy  

Activity 2.1.1 Implementation of priority measures 
Output 3: Improved capacity to manage REDD+ at subnational levels 
Activity 3.1 Development of sub-national capacity; 
Activity 3.2 Developing and implementing demonstration activities, and  
Activity 3.3 Institutionalize REDD+ guidelines 
 
Objectives of Activity: 

The overachieving goal of the project is to design and refine effective REDD+ policies 
and measures to be implemented in flooded and mangrove forests as a part of the 
national REDD+ strategy, drawing on lessons from pilot sites.    

 

 
Brief Description: 

In 2010, the Fishery Administration issued the Strategic Planning Framework for 
Fisheries: 2010-2019. Building upon the framework’s objective, the Fishery 
Administration currently aims to restore and improve the condition of flooded and 
mangrove forests to improve aquatic biodiversity and fish stocks through active 
participation of communities management. It is also equally important to note that 
the Royal Government of Cambodia (RGC) has made an official commitment to 
implement REDD+ to reduce greenhouse gas (GHG) emissions from deforestation and 
forest degradation and to enhance carbon stocks through conservation and 
sustainable management of forests. Flooded and mangrove forests have an important 
role to play in REDD+ due to their high carbon sequestration and storage potentials.  

Target Areas: 

 Site 1: Fisheries Conservation Area (Former Fishing lot #1) in Kampong 
Chnang Province with the total flooded forest area of 3,433ha. 

 Site 2: Preynup Mangrove Forest in Preah Sihanouk Province with the total area 
of 4,500ha in 6 community fisheries areas covering the whole area of mangrove 
in Prey Nub District. 

Goal and objectives 





  

 

Proposal for REDD+ Sub-National Demonstration Activities 

 

Strengthening Sustainable management and conservation of Flooded and Mangrove 

Forest to involve REDD+ implementation 
 

Related Activities FCPF Workplan: 

 

 2.1.1: Implementation of priority measures; 3.1 Development of sub-national capacity; 3.2 Developing 

and implementing demonstration activities and 3.3 Institutionalize REDD+ guidelines 

 
Related 10 Year Strategic Planning Framework for Fisheries 
 
Budget year :   2015-2017 Priority:  High 

New:  or ongoing: On-Going 

Programme 

Name: 

Fisheries Management –Sustainable Development, Food Security and 

Equitable Access 

Sub-programme 

name: 

Sustainable fisheries resources through protection and conservation are 

realized to ensure sustainable utilization.  

Project Title Management of Flooded Forest in Fisheries Conservation Area N.1, 

Kampong Chnang Province and Mangrove Forest Area in Preynub district, 

Preah Sihanouk Province 

Department: Department of Fisheries Conservation (3.9), Fisheries Administration (3) 

Team Leader:  Ouk Vibol, Director of Fisheries Conservation 

Department 

Completed by:  Team of the Department of Fisheries Conservation/FiA 

 
A. Brief Description:  

In Cambodia, flooded forests are located in 12 provinces, covering 766,440 ha and mangrove 

forests are located in 4 provinces, covering 78,405ha.  These forests host a diverse array of 

aquatic species such as fish. Fish are not only vital food resources but also important sources of 

incomes for the coastal communities, most of who are poor. Flooded and mangrove forests also 

provide additional benefits to these coastal communities and especially to the poorer members. 

Amongst the benefits, wood production, production of non-timber forest products (e.g. crabs, 

honey, bark for tannin production, etc.) are very crucial income for coastal people. They also 

provide a range of environmental services such as protection from coastal hazards, flooding, 

erosion control, water filtration, and biodiversity conservation. Flooded and mangrove forests are 

also known for their high rates of carbon sequestrations thus have an important role in climate 

change mitigation.   

In recent years, however, many areas of flooded and mangrove forests have been under growing 

threats and risks. According to a survey conducted by the Fisheries Administration, the total area 

of flooded and mangrove forests have decreased by about 20-30% over 20 years. Destruction of 

these habitats has resulted in a loss of breeding, spawning, nursery and feeding grounds for many 

marine species, leading to a reduction in fish stocks and impacting the livelihoods of people living 

in coastal areas of Cambodia. Human activities are known to be major causes for the loss of 

critical habitat for example through clearing forest areas for shrimp farming and agriculture, 

cutting mangroves for charcoal, invasion of areas for personal property and coastal development.  

In 2010, the Fishery Administration issued the Strategic Planning Framework for Fisheries: 2010-

2019. Building upon the framework’s objective, the Fishery Administration currently aims to 



restore and improve the condition of flooded and mangrove forests to improve aquatic 

biodiversity and fish stocks through active participation of communities management. It is also 

equally important to note that the Royal Government of Cambodia (RGC) has made an official 

commitment to implement REDD+ to reduce greenhouse gas (GHG) emissions from 

deforestation and forest degradation and to enhance carbon stocks through conservation and 

sustainable management of forests. Flooded and mangrove forests have an important role to play 

in REDD+ due to their high carbon sequestration and storage potentials.  

To pilot REDD+ activities under flooded and mangrove forests, in 2012, with the support of UN-

REDD Programme, the Department of Fisheries Conservation of the Fisheries Administration 

selected the following two sites as REDD+ demonstration sites: 

 Site 1: Fisheries Conservation Area (Former Fishing lot #1) in Kampong Chnang Province 

with the total flooded forest area of 3,433ha. 

 Site 2: Preynup Mangrove Forest in Preah Sihanouk Province with the total area of 4,500ha 

in 6 community fisheries areas covering the whole area of mangrove in Prey Nub District. 

These two pilot sites were selected in 2012 because of their good conditions in terms of biomass 

and biodiversity. Building on the initial draft of 5 year community management plan prepared for 

these two sites, the pilot activities have sought to build the capacity of relevant stakeholders for 

better management of the flooded and mangrove forests and to improve the livelihoods of local 

people and fisheries communities. Implementers include a) the Department of Fisheries 

Conservation of the Fisheries Administration, b) relevant fisheries cantonments, c) local 

authorities and d) local community fisheries.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Site1      Site 2 

Thus far, activities conducted in the pilot sites resulted in 1) improved skills among government 

officials in terms of carbon stock assessment, 2) improved knowledge among relevant 

stakeholders on the role of mangrove and flooded forest in carbon stock, 3) more effective 

protection of mangrove and flooded forest through the formation of a patrolling team with 

relevant stakeholders and 4) expansion of mangrove and flooded forests through reforestation of 

the areas previously cleared. The project also contributed to the reduced incidents of conflicts and 

illegal destruction of mangrove and flooded forests.       

  



A comprehensive and thorough analysis of main drivers of deforestation and forest degradation in 

flooded and mangrove forests and policies and measures to address these drivers is currently 

lacking, which may constitute a significant barrier for the effective development and 

implementation of the national REDD+ strategy. Another possible hindrance for its effective 

implementation is the lack of sustainable financing mechanisms for these two pilot sites. At 

present, the implementation of REDD+ related activities depend solely on the financial support 

from outside sources such as the UN-REDD, and USAID. Furthermore, it is important to ensure 

that relevant officers are properly trained to be able to conduct measuring, reviewing, and 

verifying (MRV) of forest carbon stocks and the monitoring of forests in accordance with 

nationally-adopted standards and IPCC guidance and guidelines.  

B. Proposed Objectives  

The overachieving goal of the project is to design and refine effective REDD+ policies and 

measures to be implemented in flooded and mangrove forests as a part of the national REDD+ 

strategy, drawing on lessons from pilot sites.    

Specific objectives of the project are to:    

1) identify and analyze the major drivers of deforestation and forest degradation in flooded 

and mangrove forests;   

2) propose and test a set of policies and measures to address the identified drivers;  

3) Strengthen capacity of staff, local communities, and stakeholders on REDD+ 

4) Generate lessons for the implementation of national REDD+ strategy and protected area 

management 

The outcome of the project will also contribute to achieving the Strategic Planning Framework for 

Fisheries especially Goal 3 and Goal 5 as follows: 

 Goal 3: The fisheries domain and associated resources are in a healthy and resilient 

condition and sustainably managed. 

 Goal5: The policy, regulatory and support environment for the sector is sufficient, 

appropriate and enabling. 

Furthermore, this outcome will help achieving the flooded and mangrove forest target of the SPF-

F target stated at least 35% of the area of inland flooded forest and at least 75% of the area of 

coastal flooded forest is protected through physical demarcation by the end of 2019. 
 

C. Project outputs and activities  

To achieve the project goal, the demonstration proposes to conduct the following four major 

activities over the two-year period.  

Output1: 1. Research report to analyze main drivers of deforestation and forest 

degradation, and proposed policies and measures to address drivers 

Activity 1.1. Conduct study of main drivers of deforestation and forest degradation including 

barriers for addressing each identified driver: 

A detailed analysis of main drivers of deforestation and forest degradation in flooded and 

mangrove forests  

 Tenure situation (land use planning maps)  

 Main stakeholders and their uses  

 Main drivers of deforestation and forest degradation in flooded and mangrove forests 

and their biodiversity  



An analysis of barriers for addressing each identified driver, including but not limited to the 

following considerations: 

 Tenure:  

o Clear tenure. Clear boundary demarcations  

 Forest Law enforcement:  

o Effective monitoring device, demarcation poles 

o Effective approaches for patrolling  

 Restoring aquatic biodiversity and forest carbon:  

o Lack of biodiversity monitoring tools  

o Lack of technical expertise for carbon assessment  

 Communities involvement:  

o Any challenges in establishing and strengthening community fishery 

o Innovative approaches for sustainable fishery  

o Presence of alterative livelihoods opportunities  

 

Activities 1.2. Conduct 2 consultation meetings/workshops with stakeholder to propose policies 

and measures to address each identified driver 

 

The below set of activities are simply suggestive: 

 Participatory land use planning 

 Effective law enforcement   

 Reforestation and restoring degraded flooded and mangrove forests 

 Community involvement in sustainable mangrove and flooded forests  

 

Activity 1.3. Produce final report (Khmer and English report) 

 

Output 2: Updated 5-year Management Plan with inclusion of REDD+ strategies and 

alternative livelihood and ecotourism option (All results from the analysis of main drivers of 

deforestation and forest degradation and possible interventions will be included in the 5 year 

management plan and incorporated with commune plan developed.) 
 

Activity2.1: Meeting to review 5-year community management plan with inclusion of REDD+ 

plan with relevance stakeholders 
 

Activity 2.2: Conduct two consultation workshops with key stakeholders to draft management 

plan 
 

Activity 2.3 Production and dissemination of 5-year community management plan 

 

Outputs 3: Effective policies and measures identified above tested and supported 

As a follow-up on the output 1, the project will test the effectiveness of proposed policies and 

measures to address each type of driver. Thus the below set of activities is only indicative and 

needs to be revised based on the results of the output 1.   

Activity 3.1 Prepare and produce boundary and zoning maps 

3.1.1: Organize 4 consultations with relevant stakeholders to discuss and clarify tenure, 

land uses, zoning and boundary demarcation  

3.1.2 Prepare and produce boundary and zoning maps 

3.1.3: Organize 2 meetings to discuss and develop the boundary and zoning regulations 

3.1.4 Prepare and facilitate MAFF proclamation endorsement for effective management 

3.1.5 Procure and install boundary poles 

3.1.6 Monitoring and evaluation of construction 
 



Activity 3.2. Strengthening effective law enforcement    

Testing the effectiveness of approaches for strengthening law enforcement (besides regular 

monitoring, are there any innovative approaches for monitoring. For example, use of mobile 

technologies, community based monitoring and surveillance)   

3.2.1 Organize 2 Meetings to reform two patrol teams (Kampong Chnang and Preah 

Sihanouk province) for active patrolling 

3.2.2 Organize 2 trainings on SMART for patrol teams 

3.2.3 Conduct regular patrolling 

3.2.4 Procure and purchase patrol equipment 
 

Activity 3.3 Reforestation and restoring degraded flooded and mangrove forests 

 Testing the effectiveness of approaches for reforestation and restoring degraded 

flooded and mangrove forests (e.g. kinds of species that have high survival rates, 

methods to promote the survival of seedlings, etc.)   

Activity 3.4.   Enhance community’s involvement in sustainable management of mangrove and 

flooded forests 

 Testing alternative livelihood activities (exp. Aquaculture, crab bank or eco-tourism 

options etc.) 
 

Output 4: Improved skills and awareness of relevant fisheries official and stakeholders on 

REDD+ 

Activity 4.1: Train technical capacities of relevant officers and stakeholders on REDD+ 

concepts (NRS, FPIC, safeguards, grievance, benefit sharing etc.) 
 

Activity 4.2:  Develop public awareness raising materials (billboards & posters) 
 

Activity 4.3: Organize 4 public awareness events at pilot sites to local communities and 

authorities on role of flooded and mangrove forest in carbon emission and stock 

Output 5: A final report that summarizes lessons learned from the above and evaluates an 

effective management system (this documentation includes 1) analysis of main drivers of 

deforestation and degradation of flooded and mangrove forests, 2) assessment of the effectiveness 

of different policies and measures that have been tested to address these drivers, 3) capacity needs 

assessment of officers for monitoring of REDD+ activities and indicators and 4) recommendation 

of policies and measures that should be utilized under the national REDD+ strategy. In addition, 

this activity includes updating of the 5 year Management Plan reflecting lessons learned from the 

above. Among others, they should include 1) main drivers of deforestation and forest degradation, 

2) approaches to address these drivers, and 3) sustainable financing options).      

 Activity 5.1 Conduct lessons learn evaluation 
 

Activity 5.2 Dissemination workshop on the evaluation result 
 

Activity 5.3 Conduct regular field backstopping and monitoring 

 
D. Expected Outputs  

1. A research report that contains  

a. A detailed analysis of main drivers of deforestation and forest degradation for 

mangrove and flooded forest areas 

b. Analysis of main barriers of addressing the drivers  

c. Proposal of a set of policies and measures to be used to address drivers  

2. Updated 5-Year Management Plan with inclusion of REDD+ strategies and alternative 

livelihood and ecotourism options   

 



3. Implementation of a series of policies and measures that may include (subject to change) 

a. Completion of participatory land use plan, zoning and demarcations (including 

clarification of tenure, different land use areas zoned and demarcated) 

b. Joint provincial and FiA and or community proclamations or deika for the protection 

and management of mangrove /flooded forest area 

c. Strengthening of law enforcement activities (e.g. regular patrolling)  

d. Restoration and reforestation of degraded flooded and mangrove forests 

e. Community and relevant stakeholders understood the role of flooded forest and 

mangrove in REDD+ 

 

4. Improved skills and awareness of relevant fisheries official and stakeholders on REDD+ 

 

5. A final research report that includes lessons from  

a. analysis of main drivers of deforestation and degradation of flooded and mangrove 

forests,  

b. assessment of the effectiveness of different policies and measures that have been 

tested to address these drivers,  

c. capacity needs assessment of offers for forest monitoring and  

d. Recommendation of policies and measures that should be utilized under the national 

REDD+ strategy.  

 

E. Implementation Arrangements 
 

The FCPF Project Management Unit (FCPF/PMU) will provide overall advice and coordination 

to the project. FiA’s REDD+ Focal Point will be the Team Leader who will be responsible for 

oversight to project implementation, and monitoring and evaluation. Technical Departments, FiA 

will provide technical guidance and administrative guidance will be provided by the Provincial 

Department of Fishery in Shihaknouk and Kampong Chhnange provinces. Director and staff of 

the Provincial Fishery Administration will implement and coordinate the project and ensure 

communities, local authorities, NGOs and other stakeholders are actively involved in project 

implementation.  

 

Significant Technical Assistance has been planned for the project that will include inputs to 

design the approach to assess drivers; orientation of staff; frameworks for preparation of protected 

area plans; participatory methodologies; lesson’s learned; and monitoring and evaluation. The 

REDD+ Taskforce will have a role in monitoring and evaluation. 

 

FCPF PMU will also conduct visits to project to assess first hand project progress.  Other 

members of the Project Board may also join these visits. A FCPF PMU Field Visit Report will be 

prepared by the FCPF PMU and will be circulated no less than one month after the visit to the 

project team and Project Board members. 

 

F. Sustainability 
  

This project will focus on developing capacities at the local level for Fishery Officials and local 

communities to create awareness of the relationship between livelihoods, natural resources, and 

REDD+ concepts. A permanent nursery will be established in the next phase to ensure sustainable 

reforestation and livelihood improvement. 

 

G. Risk Analysis 
 

The pilot site would be at risk in the absence of strong support from FiA/MAFF in the 

conservation and management of the flooded and mangrove forest. An additional risk is the 

introduction of economic development plans inside the forest boundary. Cooperation from local 



authorities and participation from local people will be critical for successful project 

implementation. Absence of sustainable financing to continue project activities remains a future 

risk. 

 

H. Project Duration 
The project duration will be two years from March 2015 to March 2017. 

 



I. LOGFRAME 
 

LOGFRAME 

Output Indicator Verification Mean Assumption/Risk 

1. Research report to analyze main 

drivers of deforestation and forest 

degradation, and proposed policies 

and measures to address drivers 

 Analysis of main drivers of deforestation and forest degradation in mangrove and 

flooded forests  

 Analysis of main barriers of addressing the drivers  

 Proposal of a set of policies and measures  

– Research report Skilled survey 

staff 

2. Updated 5-Year Management Plan 

with inclusion of alternative 

livelihood and ecotourism options 

to support patrol activities  

 5-year community management plan reviewed by Q2 2015 

 5-year community management plan updated to 5-year management plan for both 

sites with inclusion of alternative livelihood and ecotourism options by Q4 2015 

Physical document skilled staff 

3. Completion of proposed policies 

and measures which may include    

 Participatory land use planning 

 New policies and regulations  

 Forest law enforcement  

 Restoration of flooded and 

mangrove forests   

 Public awareness raising  

[Participatory land use planning] 

 Boundary and zoning map of mangrove pilot sites agreed among stakeholders by 

quarter 3 2015 

 At least 80 demarcation poles installed at the boundaries of mangrove pilot site 

by quarter 4 2015 

[New policies and regulations] 

 Joint FiA and provincial Deika / proclamation for mangrove forest 

management and protection  

[Forest law enforcement] 

 Two patrol teams reformed and in well patrol function from quarter 2 2015 

 Number and types of forest offences reported (one boat, 4GPS, 4 radio 

communication, 2 digital camera and others)    

[Restoration of flooded and mangrove forest] 

 At least 1 mangrove nursery fields with 2 ha operated from quarter 4 2015 

 At least 30ha of the mangrove and flooded forest area replanted in Q4 2015 for 

mangrove and quarter 2 2015 for flooded forest 

[Public awareness] 

 At least 2 permanent banners designed and installed by Q1 2016 

 At least 3000 posters produced by Q2 2015 

 At least 4 public awareness to fishers, community fisheries, local authorities and 

other relevant stakeholders organized by Q2 2015 and Q1 2016    

 Physical poles 

 Agreed zoning map  

 Approved Deika or 

proclamation 

 

 Monthly patrolled 

report 

 Monthly record of 

offences  

 Two big and many 

small event of 

replanted forest 

 Physical poster and 

events 

Poor participation 

of local authorities 

due to land 

conflict  



 

4. A final report that summarizes 

lessons learned from the above and 

evaluates an effective management 

system  

 analysis of main drivers of deforestation and degradation of flooded and mangrove 

forests,  

 assessment of the effectiveness of different policies and measures that have been 

tested to address these drivers,  

 capacity needs assessment of offers for forest monitoring and  

 recommendation of policies and measures that should be utilized under the national 

REDD+ strategy 

 Monitoring and evaluation report produced 

 At least 1 meeting organized to disseminate the report 

Physical report and 

meeting events  

Skilled staff, may 

need consultants 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



J. Budget Plan 
 

Outputs/Activities Q2 

2015 

Q3 

2015 

Q4 

2015 

Q1 

2016 

Q2 

2016 

Q3 

2016 

Q4 

2016 

Q1 

2017 

Total 

Output1: Research report to analyze main drivers of deforestation and forest degradation, and proposed policies and measures to address drivers 

generated  

1.1. Undertake an in-depth analysis of main drivers of deforestation and 

forest degradation 

13,050        13,050 

1.2. Conduct two consultation workshops to prioritize and agree on 

appropriate policy and measures for addressing each driver 

4,020        4,020 

1.3 Finalize the assessment reports in both languages Khmer and 

English 

5,00        5,00 

Output 2: Updated 5-year Management Plan with inclusion of REDD+ strategies and alternative livelihood and ecotourism option  

2.1. Meeting to review 5-year community management plan with 

inclusion of REDD+ plan with relevance stakeholders 

 200       200 

2.2. Conduct two consultation workshops with key stakeholders to draft 

management plan 

 4,220       4,220 

2.3 Production and dissemination of 5-year community management 

plan 

 1,800       1,800 

Outputs 3: Effective policies and measures identified above tested and supported  

3.1  Prepare and produce boundary and zoning maps          

3.1.1: Organize 4 consultations with relevant stakeholders to discuss and 

clarify tenure, land uses, zoning and boundary demarcation  

  2,250 2,250     4,500 

3.1.2 Prepare and produce boundary and zoning maps    2,200     2,200 

3.1.3: Organize 2 meetings to discuss and develop the boundary and 

zoning regulations 

   2,010     2,010 

3.1.4 Prepare and facilitate MAFF proclamation endorsement for effective 

management 

   100     100 

3.1.5 Procure and install boundary poles     12,000 12,000   24,000 

3.1.6 Monitoring and evaluation of construction      612   612 

3.2. Strengthening effective law enforcement             

3.2.1 Organize 2 Meetings to reform two patrol teams (Kampong Chnang 1,112        1,112 



and Preah Sihanouk province) for active patrolling 

3.2.2 Organize 2 trainings on SMART for patrol teams 3,800        3,800 

3.2.3 Conduct regular patrolling 4,000 4,800 4,800 4,800 4,800 4,800 4,800 4,800 37,600 

3.2.4 Procure and purchase patrol equipment  5,300       5,300 

3.3 Reforestation and restoring degraded flooded and mangrove forests          

3.3.1 Prepare a seedling field and nursery of mangrove seedlings    3,000 1,000    4,000 

3.3.2 Conduct field work to identify areas for planting     300    300 

3.3.3 Organize two events for planting flooded forest & mangrove (30ha)     5,510    5,510 

3.3.4 Protect the mangrove and flooded forest replanted     300 300 300  900 
3.3.5 Conduct monitoring survival rate after replanting       600 600 1,200 

3.4.   Enhance communities involvement in sustainable management of mangrove and 

flooded forests  
   7,500 7,500    15,000 

Outputs 4: Improved skills and awareness of relevant fisheries official and stakeholders on REDD+  

4.1. Train technical capacities of relevant officers and stakeholders on 

REDD+ concepts (NRS, FPIC, safeguards, grievance, benefit sharing 

etc.) 

  2,246      2,246 

4.2.  Develop public awareness raising materials (billboards & posters) 3,000    1,600    4,600 

4.3. Organize 4 public awareness events at pilot sites to local 

communities and authorities on role of flooded and mangrove forest in 

carbon emission and stock 

 3,000   3,000    6,000 

Output 5: Lessons learned on effective policies and measures to address drivers assessed and documented  

5.1 Conduct participatory consultations with stakeholders to identify 

lessons 

       11,550 11,550 

5.2 Conduct a reflection workshop to disseminate findings among 

stakeholders. 

       3,910 3,910 

5.3 Conduct regular field backstopping and monitoring 920 920 920 920 920 920 920 920 7,360 

Output 6: Project management and operations          

Monthly operation 150 150 150 150 150 150 150 150 1,200 

Laptop computer 1,200        1,200 

Total 31,752 20,390 10,366 22,930 37,080 18,782 6,770 21,930 170,000 

 
 



K. Activities and time frame 
 

Outputs/Activities Q2 

2015 

Q3 

2015 

Q4 

2015 

Q1 

2016 

Q2 

2016 

Q3 

2016 

Q4 

2016 

Q1 

2017 

Output1: Research report to analyze main drivers of deforestation and forest degradation, and proposed policies and measures to address drivers 

generated  

1.1. Undertake an in-depth analysis of main drivers of deforestation and forest 

degradation 

x        

1.1.1 Desk review and pre-consultation meeting on main driver for deforestation and 

degradation on flooded forest and mangrove 

        

1.2. Conduct two consultation workshops to prioritize and agree on appropriate 

policy and measures for addressing each driver 

x        

1.2.1 Analyze data and draft research report x        

1.2.2 Present draft results to the TWG-FiA x        

1.3 Finalize the assessment reports in both languages Khmer and English x        

Output 2: Updated 5-year Management Plan with inclusion of REDD+ strategies and alternative livelihood and ecotourism option  

2.1. Meeting to review 5-year community management plan with inclusion of 

REDD+ plan with relevance stakeholders 

x        

2.1.1 First consultation meeting to discuss outline of the management plan x        

2.2. Conduct two consultation workshops with key stakeholders to draft 

management plan 

 x       

2.3 Production and dissemination of 5-year community management plan   x      

Outputs 3: Effective policies and measures identified above tested and supported 

3.1  Prepare and produce boundary and zoning maps   x      

3.1.1: Organize 4 consultations with relevant stakeholders to discuss and clarify 

tenure, land uses, zoning and boundary demarcation  

 x x      

3.1.1.a: Field work to cross check the zone at sites   x      

3.1.2 Prepare and produce boundary and zoning maps   x      

3.1.3: Organize 2 meetings to discuss and develop the boundary and zoning 

regulations 

  x      

3.1.4 Prepare and facilitate MAFF proclamation endorsement for effective 

management 

   x x x   



3.1.5 Procure and install boundary poles    x x    

3.1.6 Monitoring and evaluation of construction    x x    

3.2. Strengthening effective law enforcement            

3.2.1 Organize 2 Meetings to reform two patrol teams (Kampong Chnang and Preah 

Sihanouk province) for active patrolling 

x        

3.2.2 Organize 2 trainings on SMART for patrol teams x        

3.2.3 Conduct regular patrolling x x x x x x x x 

3.2.4 Procure and purchase patrol equipment x        

3.4 Reforestation and restoring degraded flooded and mangrove forests     x x x  

3.3.5 Prepare a seedling field and nursery of mangrove seedlings   x x x    

3.3.6 Conduct field work to identify areas for planting    x     

3.3.7 Organize two events for planting flooded forest & mangrove (30ha) x  x      

3.3.8 Protect the mangrove and flooded forest replanted    x x    
3.3.5 Conduct monitoring survival rate after replanting    x x x x  
3.4.   Enhance communities involvement in sustainable management of mangrove and flooded 

forests  
   x x x x  

Outputs 4: Improved skills and awareness of relevant fisheries official and stakeholders on REDD+ 

4.1. Train technical capacities of relevant officers and stakeholders on REDD+ 

concepts (NRS, FPIC, safeguards, grievance, benefit sharing etc.) 

x   x     

4.2.  Develop public awareness raising materials (billboards & posters) x   x     

4.3. Organize 4 public awareness events at pilot sites to local communities and 

authorities on role of flooded and mangrove forest in carbon emission and stock 

x   x     

Output 5: Lessons learned on effective policies and measures to address drivers assessed and documented 

5.1 Conduct participatory consultations with stakeholders to identify lessons       x x 

5.2 Conduct a reflection workshop to disseminate findings among stakeholders.       x x 

5.3 Conduct regular field backstopping and monitoring x x x x x x x x 
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